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EXECUTIVE SUMMARY 

 

The State of Arkansas has had major disaster declarations for flooding events during each of the 

last five years, including 2015, except 2012.  Since 1990, there have been 24 declarations of 

major disasters involving flooding in the state.  For this and many other reasons the State is 

compelled to take a larger role in the identification, management, and mitigation of risk in 

Arkansas and we believe that by committing to work with FEMA as a Cooperating Technical 

Partner (CTP) we will both accomplish more and accomplish it in a more efficient manner.  In 

September of 2011 Arkansas Natural Resources Commission (ANRC) and FEMA Region 6 

executed the Cooperating Technical Partnership Agreement. In Fiscal Year (FY) 2010 FEMA 

initiated Risk Mapping, Assessment, and Planning (Risk MAP) to deliver quality data that 

increase public awareness and lead to action that reduces risk to life and property. ANRC will 

now serve as a partner to FEMA in the performance of select Risk MAP activities and firmly 

establish a unified front of FEMA and the State for all of the communities of Arkansas. This 

Arkansas Risk MAP Multi-Year Business Plan (2012 – 2016) provides the initial framework for 

performing and accomplishing Risk MAP in Arkansas. 

 

VISION  

 

It is the intent of the State of Arkansas, through the CTP Program, to work with FEMA through 

the Risk MAP program to identify, mitigate, and manage the natural hazard risks in our state 

through sound science and engineering practices and effective communication so that all of our 

citizens are aware of the potential risks in their communities. 

 

CAPABILITIES 

 

ANRC is the CTP Program Manager, providing coordination and leadership for successful 

implementation of the Risk MAP grant program throughout the State of Arkansas. Mr. Mike 

Borengasser, the current NFIP Coordinator, is serving as the CTP Coordinator.  Mr. Borengasser 

has a long-standing relationship with FEMA Region 6 and is a standing member of the Arkansas 

Floodplain Management Association board.  

 

ANRC has been a proactive state agency since 1963, establishing relationships with local 

communities, regional planning organizations, other state agencies, the federal agencies, and 

individual Arkansans. ANRC routinely participates on state committees and commissions related 

to water and the environment as a member, advisor, or chair agency. These activities allow 

access to local knowledge that aids in making informed decisions about current conditions, the 

quality of the available data, and the needs of the communities. ANRC has a vested interest in 

increasing public awareness and reducing the risk of every Arkansan. 

 

ANRC is committed to adding personnel, as required, to manage the program. See Staffing 

Plan. This includes hiring a registered professional engineer or other qualified professional to 

work with contractors as the program evolves from developing a State Business Plan to 

conducting Discovery and implementing watershed studies.  During 2014 ANRC was able to fill 
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the vacancy in the supervisory position for the ANRC Floodplain Management and Dam Safety 

Program.  The Water Resources Division of ANRC has also retained three staff persons that 

continue to grow and enhance the capabilities of the Division and the AR CTP Program.  

Although these 4 staff members are not dedicated to the CTP Program, they bring strong skill 

sets in hazard mitigation, floodplain management, and engineering, which serve to enhance the 

capabilities of the ANRC Floodplain Management and Dam Safety Program and Arkansas’s 

floodplain management community.  These staff positions include Trevor Timberlake, PE, CFM, 

to lead the Dam Safety Program and Floodplain Management, Veronica Villalobos-Pogue, who 

continues to provide expertise in hazard mitigation, Tim Dreher who is serving as the State’s 

Community Rating System (CRS) in-house expert, and Donna Ryles who is building the 

educational program for floodplain management in Arkansas.  

 

ANRC has also entered into an agreement with FTN Associates, Ltd. (FTN) to assist the State 

with the Risk MAP program. FTN has been involved with FEMA studies since the mid 1980’s, 

including 40 city or countywide studies throughout the State of Arkansas for FEMA Region 6. 

Many of these studies were performed by FTN as a Study Contractor to Region 6 during the 

FEMA Map Modernization program, and their experience covers the items included as part of 

the Risk MAP Program Management and Flood Study Mapping Activities. To provide additional 

resources, FTN has teamed with AMEC Foster Wheeler Environment and Infrastructure 

Americas (AMEC). AMEC has provided production and program management support with 

State CTP Programs in Kansas, Missouri, Alabama, Kentucky, and North Carolina and brings a 

wealth of CTP Program experience. 

 

The following organization chart identifies the key participants at the State and other agencies 

that we anticipate will have key roles in the CTP and Risk MAP. 

 



 

 

 

 

 

State Partners to Engage 

 

Contracting Authority 

Randy Young 

ANRC Executive Director 

 

 

AGISO 

Shelby Johnson 

ADEM 

David Maxwell 

AHTD 

Mark Earl 

 

Other Agencies/Organizations 

To Engage as Partners 

Corps of Engineers 

Little Rock, Memphis, 

Vicksburg 

Silver Jackets 

Arkansas Chapter 

USGS 

NRCS 

NRCS 

 

Regional Planning Commissions, Development 

Districts, & State Associations 

Northwest, Southeast, Western, Central, 

West-Central, and East Arkansas 

Arkansas Floodplain Managers Association 

Arkansas Emergency Management Association 

Arkansas Association of Conservation Districts 

Association of Arkansas Counties 

Arkansas Municipal League 

Levee Districts 
Arkansas’ State and Federal Legislators 

 

Program Managers 

ANRC 

FTN/AMEC 

Project Teams 

ANRC 

FTN/AMEC 

Point of Contact 

Mike Borengasser 

ANRC, NFIP Coordinator 
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RISK MAP GOALS IN ARKANSAS 

 

ANRC, the State CTP lead agency, has developed the following goals to work toward during its 

partnership with FEMA Region 6 and involvement in the Risk MAP program. In this, our 2016 

Business Plan Update, we kept the goal of working with Region 6 to pursue the post preliminary 

processing activities (Risk MAP Phase 3) on our current and future projects.  We believe that 

this is an important next step for the State of Arkansas’s CTP program so that we can maintain 

continuity in the project team and build and strengthen the connection and trust between the 

Arkansas CTP Team and the stakeholders. We will continue to update and refine our goals as the 

Risk MAP program grows and the State of Arkansas’s CTP program becomes established. It is 

important for us to succeed so that FEMA Region 6 succeeds. The goals we have set are 

reasonable and achievable and are not dependent solely on FEMA funding.  

 

1. Coordinate a Successful Risk MAP Program, 

2. Identify Statewide Data Needs and Prioritization of HUC8 Watersheds through CNMS, 

3. Establish Dynamic Discovery Processes, 

4. Assist FEMA with Meeting their Metrics, 

5. Identify and Reach out to Local Partners / Stakeholders, 

6. Identify and Pursue Risk Management and Mitigation Opportunities, 

7. Develop Strategies for Levee Outreach / Coordination in Arkansas and LAMP studies, and 

8. Provide Post Preliminary Processing activities with Region 6 for current and future projects 

to provide continuity in the Risk MAP and flood mapping process. 

 

OBJECTIVES 

 

ANRC has developed objectives that include developing plans and initiating activities in an 

effort to make progress toward and meet our goals. The successful deployment of some of these 

activities will include project proposals that will be presented to FEMA for consideration, while 

others will be achieved through our own resources.  

 

1. A successful Risk MAP program requires a program management plan and program 

staffing plan: 

 

Program Management Plan  

ANRC has entered into a Cooperative Agreement with FEMA Region 6 and has an excellent 

working relationship with Region 6 Engineers and other staff. 

 

ANRC has contracted with FTN Associates, Ltd. to conduct Discovery and Risk MAP 

projects. FTN has a wealth of knowledge, experience and resources working on FEMA 

mapping activities. FTN also has experience working with ANRC and throughout the State. 
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A Risk MAP Program requires a competent and involved management team. This requires 

commitment from the agency leadership as well as adequate staff to manage the program. 

The agency director, Randy Young, is committed to making Risk MAP a successful program 

for the benefit of the citizens of the State. Staffing and commitment by the agency will be 

expanded as the program evolves.  Timely and substantive quarterly and annual reports will 

make sure that the ANRC and its contractor are on schedule and that FEMA is kept informed 

of the progress. Our reporting will also include updates to the MIP monthly and as required 

for production tasks. 

 

Currently, staff consists of the NFIP Coordinator (also, State Climatologist) working for 

ANRC as the CTP Coordinator and the Engineer Supervisor for the Dam Safety/Floodplain 

Management Section for ANRC as the CTP Program Manager. This has proven effective in 

the early stages of the AR CTP and Risk MAP process. As the Risk MAP project work has 

increased, the ANRC staff has become more involved, and we expect that to continue as the 

CTP Program continues to grow.  ANRC’s contractor, FTN, conducts the bulk of the 

production work in collecting information for the State Business Plan, preparing for and 

conducting Discovery activities, and providing engineering services for flood mapping 

projects.  ANRC and FTN understand they have access to Region 6 engineers and their 

contractor staff to assist with additional training needs. 

 

It must be recognized that there are both current and potential shortfalls. Since the CTP 

program entered the “project” stage following Discovery, professional engineering/technical 

staff are being considered to work with the contractor(s) in executing mapping, risk 

evaluation, mitigation, and other technical projects. We will continue to partner with 

communities and agencies to obtain their commitment and matching funds/resources. 

 

Quality Assurance / Quality Control (QAQC) Plan  

The contractors, FTN and AMEC, are very familiar with QAQC standards for conducting 

FEMA projects and mapping activities. ANRC staff will be trained in the QAQC procedures 

as required.  An AR CTP Program QAQC Plan has been developed for implementation in the 

projects managed and performed by the CTP and their contractor(s).  A copy of the proposed 

plan has been provided in Appendix A. 

 

Staffing Plan  

For the 2016 program year, the principal staff will consist of Trevor Timberlake, Engineer 

Supervisor for Dam Safety/Floodplain Management, and Mike Borengasser, State 

Climatologist and NFIP Coordinator.  Mr. Timberlake will contribute 2% of his work 

schedule to CTP Program Manager.  Mr. Borengasser will contribute 5% of his time to CTP 

Coordinator in the role of Program Manager.  Additional staffing commitments from ANRC 

on the production phase will continue to be performed as needed outside of the Program 

Management funded task.  The Staffing Plan will continue to be adjusted as the program and 

project commitments require for a successful State CTP Risk MAP program. 
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The ANRC has taken steps to approve an additional engineer /GIS professional position, in 

principle, within the Division that could be hired for the FY2015-2016 program year, if the 

responsibilities of the CTP Program warrant the position. The program responsibilities of the 

CTP engineer/GIS professional will ultimately include CTP Coordinator responsibilities as 

requirements of the CTP Program increase.  

 

The ANRC staffing will be supplemented by our contractors, as necessary, so that State 

staffing does not limit our capabilities to perform and participate in Risk MAP. The ANRC 

will adjust staffing levels when made possible through grant opportunities with Region 6 and 

other State opportunities to justify and fund increases in staffing. 

 

For the past 4 years, the State’s Business Plan has included transition to providing a full-time 

staff position to manage the CTP program.  Over the past 2 years, CTP activity has increased, 

and will likely do so in the future.  There is plenty of work for a full-time staff to manage this 

program.  In addition to the year-to-year program management, there is a need to provide 

assistance to users/stakeholders who receive the regulatory and non-regulatory products of 

Risk MAP.  Once a watershed is deployed, this opens opportunities to engage communities 

in mapping, mitigation, outreach, and other activities.   

 

Past Staffing 

CTP Program Manager: 

Program Oversight:  1-2% 

CTP Coordinator : 

Program Management:  5-10% 

Production Assistance: 1-5% 

Current Staffing (2015) 

CTP Program Manager 

Program Oversight: 2% 

CTP Coordinator 

Program Management: 5% 

Production Phase: 6% 

 

Future Staffing (with current staff) (2016-2017) 

CTP Program Manager: maintain at 2% 

CTP Coordinator 

2016 = 5 – 10% 

2017 = 5 – 15% 

CTP Engineer / Assistant Coordinator (position under consideration) 

2016 = 0% 

2017 = 100% (Quarters 3 & 4) 

  

Future Staffing (with addition of full time CTP professional) (2016-2017) 

CTP Program Manager: maintain at 2% 

CTP Coordinator 
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2016 = 2% (prorated based on hiring date) 

2017 = 2% (prorated based on hiring date) 

 

CTP Engineer / Assistant Coordinator (position under consideration) 

2016 = 100% (prorated based on hiring date) 

2017 = 100% (prorated based on hiring date) 

 

It is our intention to utilize our contracted engineers to support the State in the successful 

deployment of Risk MAP. The ANRC has selected FTN as our contracted engineering firm 

to assist us with the CTP Program and to provide any additional support that is required in 

the interim to ensure the program remains successful. 

 

2. Data Needs and HUC8 Watershed Prioritization in Arkansas 

 

Understand / evaluate / update / maintain CNMS database 

Our initial review of the CNMS database confirmed that there is additional information that 

is needed to bring the CNMS data up to date to better reflect the status of existing data 

throughout the State. We will work with Region 6 and their contractors to understand the 

current data sources and assumptions built into the CNMS database. We will then integrate 

into the CNMS database the best available GIS data. We believe that by updating and 

maintaining a current and comprehensive CNMS dataset, the priorities for the State of 

Arkansas will better reflect the State needs and actual progress in the State in meeting 

Region 6 metrics for Risk MAP. We will continue to work with the Region to utilize the 

CNMS database for watershed needs and to assist in database maintenance and training.  

 

Expand the State’s GIS data beyond CNMS 

In order to improve the processes for evaluating the state needs and priorities local data must 

be collected and incorporated into the prioritization process. Because CNMS is a national 

tool, there are national values that do not reflect more detailed local information that is 

available. This additional GIS data will include but not be limited to: partner layer, 303d 

streams, levee inventory, hazard mitigation plan status, topography, other leverage data to be 

identified, needs, and existing firm status / modernization. This data will be updated annually 

along with the data collected during the Pre-Discovery Pilot Project. 

 

The State CTP is actively working with the Arkansas Geographic Information Systems 

Office (AGISO) to establish a relationship for data collection and storage in support of the 

CTP program and hazard mitigation planning.  Currently discussions include the size of the 

data, storage requirements, and datasets (topographic data, parcels, road crossings, and 

critical facilities). 
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Live CNMS maintenance 

The State CTP will become the contact point for any need requests.  We will work with 

FEMA Region 6 and their contractors to keep the national CNMS database up-to-date. We 

will continue to work with FEMA to promote the CNMS database plan to ultimately make 

the database available on the State’s website.  

 

During 2016 the State CTP will continue to promote the CNMS database as the tool for 

communities to provide ANRC with their hazard mitigation and mapping needs through 

ongoing outreach during community visits and association meetings. 

 

3. Statewide Levee Initiative 

 

ANRC is currently exploring the creation of a state levee safety program in order to 

address issues with levees that are associated with a taxing district (levee district, 

drainage district, watershed district, etc). These districts collect funds from those 

protected by their respective levees, but recent flood events have revealed that some 

taxing districts with levees are either inactive or not performing the necessary activities to 

maintain their levee(s). It is anticipated that there are a number of levees and/or levee 

districts that are not currently part of the USACE’s National Levee Database or FEMA’s 

Mid-Term Levee Inventory. This inhibits ANRC’s effectiveness in understanding flood 

risk along major streams with levee-protected areas (such as the Arkansas River, Red 

River, Black River, and White River) and thus, misses key opportunities to promote flood 

risk mitigation activities and properly plan for Levee Analysis and Mapping Procedure 

(LAMP) projects. It is proposed that a study be conducted to assimilate data from various 

sources in order to identify taxing district levee systems in Arkansas that are not currently 

being tracked by the USACE or FEMA. The steps to be taken to gather this data may 

include: 

 

 Compilation and review of existing levee data for the state, including sources such as 

FEMA, US Army Corps of Engineers, Arkansas Highway Department, AGISO, and 

County Assessor’s parcel databases. Data to be gathered includes but not limited to: 

o Total mileage of the project levees (segments and system). 

o Background information on levees. 

o Certification status of the levees (past and present). 

o Status of topographic data (LIDAR) along and behind the levee. 

o Anticipated impacts based on levee certification status. 

 Title search using existing ANRC staff for initial effort. 

 Review of historical documents and legislation to identify which levee districts has 

been legally created. 

 Mapping/GIS-based methods. 

 Survey county officials/staff regarding levees. (County Judges, Emergency 

Management, Conservation District, Road/Bridge Crew) 
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After compiling the existing information on these levee systems and assessing their 

needs, an outreach plan will be formulated to assist levee owners in understanding key 

flood risk issues, such as the FEMA levee certification process, the LAMP process, 

operation & maintenance of a levee system, levee owner liability, and other relevant 

topics. Presently, the AR CTP has proposed to perform a LAMP project on the Arkansas 

River levees within Pulaski County. The AR CTP proposes to apply the Statewide Levee 

Initiative in more detail to this proposed project area to develop information needed to 

perform LAMP. Deliverables for this task would include: 

 

 Outreach Plan and documented results. 

 Database of existing levee information, including all source documentation. 

 Plan for completion of the statewide database including identification of unknown 

levees, field reconnaissance data, and continued outreach with levee owners and 

responsible parties. 

 

4. Meet Risk MAP metrics 

 

The State of Arkansas is not heavily populated but is all too often the recipient of Federal 

Disaster Declarations, and people and property continue to be at risk. It is our mission and 

vision to empower our citizens and communities (stakeholders) so they are aware of the 

potential risks that surround them and they have the opportunity to be a part of the solution 

by assisting us in reducing their risk through mitigation actions, awareness education, and 

quality mapping. Our commitment to the CTP Program provides us an avenue to work with 

FEMA and our local and state partners, especially the Arkansas Department of Emergency 

Management (ADEM) and local emergency managers to prioritize the watersheds in the 

State of Arkansas.  

 

Success in Risk MAP will be measured by our actions, increases in risk awareness, 

deployment, and new, validated, updated engineering (NVUE). Through mechanisms in 

place and potential opportunities with FEMA we plan to target the top ten priority watersheds 

for Discovery activities that will satisfy deployment for FEMA’s metrics, and help to identify 

where mitigation actions can be most effective and where NVUE and risk awareness are 

deficient. The Discovery activities for the top ten watersheds are planned to be completed 

within the next three years if project proposals can be prepared and accepted by FEMA, 

and/or watershed partners are identified to actively contribute to initiating the Discovery 

Process. We expect that at a minimum we will identify through Discovery those communities 

who can be provided flood risk data and flood risk outreach to implement policy and/or 

programs within their community to become more resilient through measureable actions and 

increased awareness of risk by their citizens. ANRC will routinely contact the stakeholders 

and partners within the priority watersheds to assist in maintaining an appropriate 

prioritization scheme, including implementation of local projects and maximizing potential 

funding opportunities. As a CTP we plan to perform Discovery Meetings annually until all of 

the HUC8 watersheds predominately located in the State of Arkansas have been completed. 

The ANRC will be an active participant in all Discovery activities for the watersheds in 
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Arkansas, including those watersheds where Discovery is led by adjoining states. As a CTP 

we expect to demonstrate our ability to manage the Discovery process with FEMA for all of 

the watersheds where the dominant land area is located in Arkansas. We expect that through 

Discovery activities we will have opportunities to develop proposals for mitigation and/or 

mapping projects through FEMA. Our coordination efforts for partnering and prioritizing at 

the watershed level will continue with or without FEMA funding.  

 

 

5. Partner and Stakeholder Relationship Development and Coordination 

 

Annual Arkansas State Partners Meeting 

ANRC, through the CTP Program, has initiated an Annual Statewide Partner meeting. The 

first annual meeting was held in April 2012 in association with the Arkansas Floodplain 

Managers Association (AFMA) Spring Workshop in Jacksonville AR. This partnership 

development activity is intended to introduce Risk MAP to the state agencies of Arkansas to 

initiate and spark conversations and opportunity. The participants at each meeting are 

provided a summary of the meeting as well as access to the materials that will be posted on 

the ANRC website. The results of the partnership meetings will continue to be to identify 

who potential partners are, where they are, what they may have to offer, and what needs they 

may have. Partners will be captured in a GIS layer for easy identification of who needs to be 

coordinated with in each Discovery activity within a given HUC8 watershed. Each annual 

meeting provides the opportunity to report back to these partners what is being done, to 

encourage engagement and sharing of knowledge about the Risk MAP program and the 

State’s CTP commitment with FEMA. The annual state partnering meeting will continue 

with or without FEMA funding and will continue to be synchronized with the AFMA Spring 

Workshop. 

 

State Partnership for Data Storage 

ANRC will continue to work with AGISO to fully develop using the capabilities of AGISO 

as a data clearinghouse and GIS data source for up-to-date flood risk data for the State of 

Arkansas. 
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Arkansas LiDAR Working Group 

ANRC and AGISO have recently partnered, with AGISO agreeing to take the lead, on 

initiating, promoting, and deploying an Arkansas LiDAR Working Group.  The LiDAR 

Working Group is intended to bring together interested stakeholders to coordinate LiDAR 

collection, identify areas of need, and promote cooperation and cost-sharing opportunities. 

 

The first LiDAR coordinated effort was initiated by ANRC.  The first LiDAR Working 

Group meeting was held at ANRC in August 2014 and included representatives from 

regional, state, and federal agencies, and private industry.  Additional meetings and/or 

conference calls have been conducted to keep active participants aware of ongoing LIDAR 

activities throughout the State.  The AR CTP Team will play an active role in making the 

Arkansas LiDAR Working Group successful through the following support activities: 

 

a) Work closely with AGISO in generating stakeholder interest and participation; 

b) Encourage the establishment of and use of an Arkansas LiDAR listserve; 

c) Assist AGISO with a current and comprehensive Arkansas LiDAR data inventory 

(LiDAR availability, source, quality level, collection date); 

d) Utilize the Statewide Pre-Discovery Pilot Project to establish priority watersheds for 

LiDAR collection; 

e) Promote LiDAR partnering, cost-sharing opportunities at all AR CTP activities; and  

f) Utilize other CTP’s in Region 6 with existing LiDAR strategies, i.e. New Mexico, to 

assist the Arkansas LiDAR Working Group and CTP Team in developing the 

Arkansas LiDAR Strategy. 

 

The AR CTP Team has identified some areas in the state that are known to be lacking quality 

topography and quality flood maps.  We anticipate utilizing the Statewide Pre-discovery 

Initiative and the LiDAR Working Group to develop a more comprehensive prioritization.  

Our known priorities are identified below.   

a) Northern Lonoke County (253 sq mi):  identified and recording during the Bayou 

Meto Watershed Discovery.  The northern portion of the county is located in the 

Lower White-Bayou Des Arc watershed, HUC 08020301.  This watershed has not 

been identified as a priority watershed for Discovery at this time; however, Lonoke 

County and the City of Cabot have documented their interest in improving the quality 

of their SFHA mapping with better elevation data; 

b) Polk County:  The City of Mena has experienced flood losses in recent years and the 

flood maps have not yet been modernized.  Mena is located in the Ouachita 

Headwaters Watershed, HUC 08040101.  Although the Ouachita Headwaters 

Watershed is not currently identified in the AR CTP Priority List, procurement of 

LiDAR in the Mena, Polk County area will elevate the watershed in the prioritization 

scheme.  Polk County is 862 sq mi; 

c) Wildlife Management Areas (WMA) throughout the State.  Through the LiDAR 

Working Group we have identified partnering opportunities with the US Fish & 

Wildlife Service and Arkansas Game and Fish Commission.  The AR CTP will 
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continue to work through the Arkansas LiDAR Working Group to confirm LiDAR 

acquisition activities in the state and take advantage of partnering opportunities; and 

d) Beaver Reservoir (Arkansas side): The Beaver Reservoir Watershed is the source of 

drinking water for Northwest Arkansas, which is the second largest population area in 

the state. Through meetings with local communities and interest groups, we have 

identified a need for good topographic data, which could support new and updated 

detail studies. Additionally, Benton and Washington Counties have recently received 

new LIDAR data, which would reduce the overall collection area. Beaver Watershed 

Area for LIDAR collection is 2,000 sq mi. 

 

6. Mapping, Mitigation, and Other Engineering Projects 

 

Mapping 

Arkansas is historically elevation data poor which has been a limitation in producing quality 

maps. ANRC’s CTP commitment with FEMA will include assisting in identifying where 

“good” elevation data exist through outreach and partnering. FEMA has already financed a 

large area of LiDAR coverage in central and eastern Arkansas. In calendar year 2016, FEMA 

will finance LiDAR collection in the Lake Dardanelle Watershed.  ANRC will work with the 

communities and with FEMA so that the watersheds included in the coverage area can 

advance toward mapping, mitigation activities, and other engineering projects identified in 

Discovery. ANRC will also work with the Arkansas LiDAR Working Group toward 

advancing the collection and processing of the LiDAR data in those areas when FEMA funds 

are not available.  

 

Through the CTP program, ANRC will facilitate development of complete seamless 

statewide modernized data as the HUC8 watersheds are addressed. Many of Arkansas’s 

counties did not have an opportunity to become modernized during the Map Modernization 

Program. Arkansas has a total of 75 counties and to date 25 counties have not been 

modernized. As topographic data becomes available in these counties it is planned to 

integrate their modernization into the watershed based projects as they are initiated. 

 

In addition to counties in Arkansas lacking modernized maps, there are many counties, that 

although their FIRMs are considered “modernized” the Special Flood Hazard Area (SFHA) 

boundaries for the Zone A’s do not have adequate data behind them to effectively manage 

the floodplain and/or determine base flood elevations.  With newer technology available 

from the AR CTP Team we believe that it is important to update counties that were 

“modernized” with low quality elevation data and without the benefit of model backed 

SFHAs. 

 

Mitigation Activities 

ANRC and ADEM will continue to work together to better integrate emergency management 

and hazard mitigation with the National Flood Insurance Program (NFIP) and Risk MAP. 

The updated State Hazard Mitigation Plan (09/2013, Version 5) describes mitigation as the 

cornerstone of emergency management. Mitigation is the action taken to reduce or eliminate 
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long-term risk and long-term hazard vulnerability. We believe that through Risk MAP we 

can take steps to make this happen in Arkansas. As Risk Map products are developed and 

delivered, they will be integrated into the mitigation process, such as developing and 

delivering depth grids, spatial Areas of Mitigation Interest (AoMI) and enhanced data sets to 

be incorporated into HAZUS, which can all be utilized in Hazard Mitigation Plan updates 

and in public outreach. ANRC is now performing the administration of the non-disaster 

Flood Mitigation Grant Program (FMA, RFC, and SRL) which will enhance the coordinated 

efforts between ANRC and ADEM in identifying and implementing mitigation activities in 

the State. ANRC and ADEM are also working together to improve the tracking of local 

Hazard Mitigation Plan status and update requirements. Through Discovery activities we 

anticipate opportunities to develop proposals for mitigation and/or mapping projects through 

FEMA. Partnering efforts and mitigation grant opportunities will be a focus and priority for 

ANRC so that mitigation opportunities and activities can continue without FEMA funding, if 

necessary.  

 

The AR CTP received from FEMA’s contractor in Maryland the national Average 

Annualized Loss (AAL) data which has, and will continue to be, used to integrate additional 

detailed data to improve the HAZUS information applicable to the State of Arkansas. During 

the Discovery process this updated HAZUS data may be utilized as a product to deliver to the 

local communities who could benefit from this data immediately with regard to flood risk 

awareness and educational opportunities for their citizens.  As of this 2016 Business Plan 

Update, the Hurricane Creek Watershed Restudy; Rock Creek and State Capitol Drain 

Watershed Restudy; Bayou Meto Tributary 1, Drain 3, and Drain 3S Restudy; and Grant and 

Saline County, AR DFIRM production have benefitted from updated HAZUS information 

being added to their Flood Risk Products.  As more Risk MAP projects are completed 

updated AAL data will be more widely available. 

 

For the FY15 (2016-2017) AR CTP Risk MAP Program year, Appendix C includes a copy of 

the State CTP Project Priorities / FEMA Grant Funding Requests, which documents the Risk 

MAP activities and project proposals for the AR CTP Program. Future grant proposals will 

be based on the initial proposal and subsequent grant award. The AR CTP Project Priorities / 

FEMA Grant Funding Requests included in Appendix C represents the breadth and depth of 

what the CTP program intends to accomplish in the years ahead through partnerships with 

FEMA, the State, and local stakeholders. 

 

LOMC Partnership with Arkansas Highway & Transportation Department (AHTD) 

ANRC will continue to leave open for discussion with AHTD staff the opportunity to 

develop a LOMC Program Plan for consideration by FEMA. The intent of the program is for 

ANRC to assist AHTD in LOMC completion and incorporation through FEMA’s LOMC 

Process. AHTD has scheduling limitations associated with funding that hampers the 

traditional LOMC path through FEMA’s LOMC Program. It is the intent of this plan 

development for ANRC (CTP) and AHTD to be able to complement each agency’s skill sets 

for LOMC publication as necessary.  
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ANRC and AHTD continue to work together by sharing data and project proposal 

information.  AHTD has provided the CTP Team with hydraulic data in watersheds where 

Risk MAP is occurring and where projects are planned, and the AR CTP Team keeps AHTD 

up to date on our future project proposals and awards.  

 

7. Strategy for Addressing Levees  (LAMP) 

 

In October 2015, FEMA Region 6 notified ANRC they would be performing Levee Analysis 

and Mapping Procedure (LAMP) project in Conway and Pope Counties with their contractor.  

ANRC will assist as needed.   

 

The State CTP is interested in taking a leadership role in the implementation of future LAMP 

projects in Arkansas.  As the State is exploring the potential for a levee safety program, any 

lessons learned from LAMP could be of value in analyzing other non-accredited levee 

systems within the State. The CTP Team understands that this procedure would be relevant 

for at least two counties (Pulaski and Cross) due to ongoing levee issues.  The State CTP has 

established a proven record with Region 6 in the execution and delivery of products and 

services to date; therefore, we would like to reinforce the State’s interest in working with 

Region 6 in the LAMP process for the current projects in Conway and Pope Counties and for 

leading LAMP projects in Pulaski and Cross Counties in the future. 

 

The State CTP will use the services of experienced and nationally recognized engineering 

firms to provide any levee services that we can provide with the assistance of FEMA grants.  

We have developed a strategy, including engineering cost estimates, to address the 

deaccredited levees on the Arkansas River through Pulaski County using LAMP.  These 

estimates and a project area figure are included in Appendix C, AR CTP Project Priorities / 

FEMA Grant Funding Requests.  We have identified two project areas in Pulaski County: 

 

1. Baucum Levee, Old River Levee, Plum Bayou (Pulaski County only), and Woodson 

Levee.  These levees, all deaccredited, are located on Pools 5 and 6 of the Arkansas 

River.   

2. Roland Levee, deaccredited and located on Pool 7 of the Arkansas River. 

 

The State CTP Team brings to the LAMP process the local knowledge, local presence, and 

established relationships with local stakeholders to enable the process to move forward 

quickly and smoothly.  This strategy is discussed in more detail in the State CTP Project 

Priorities / FEMA Grant Funding Request provided in Appendix C. 

 

The State CTP believes very strongly in providing outreach to the communities and counties 

in Arkansas, so it is important to the State to be a leader as well as a partner with FEMA in 

the outreach being targeted to the levee communities.  ANRC will also continue to work with 

our State and US Legislators and local politicians so that a unified and cohesive approach 

and voice is communicated.  
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The State of Arkansas, through ANRC, initiated the statewide update to the Arkansas Water 

Plan.  As the Arkansas Water Plan continues toward implementation, the State CTP will 

endeavor to promote the development and ultimate inclusion of a strong water resource 

policy that addresses levees.   It is in the best interest of the State that where non-accredited 

levees exist, there also exists a strategy to remedy the potential effects that these levees can 

cause in the floodplain management, mitigation, and emergency management communities. 

The State CTP will work closely with the State’s leadership on the Water Plan to compose 

and implement a levee strategy in Arkansas. 

 

8. Post Preliminary Processing for AR CTP Projects 

 

The AR CTP Team has now completed several Risk MAP Phase 2 engineering and flood 

mapping projects following successful Risk MAP Phase 1 Discovery projects and watershed 

deployments.  During both Phase 1 and Phase 2 the AR CTP Team is building a strong 

relationship with the communities and watershed stakeholders.  We believe that proceeding 

directly to Phase 3 with the same projects is an obvious transition for the CTP Team to 

capitalize on the efficiencies and momentum already established.  The AR CTP Team has a 

proven record with Region 6 in the execution and delivery of products and services to date; 

but more importantly, we have a proven record with the communities.  The AR CTP Team 

has demonstrated to the communities our commitment to them by being available and locally 

knowledgeable, and personally delivering a quality product, which in many cases they have 

made an investment in as well. 

   

The State CTP Team includes the contracted services of FTN and AMEC.  Both firms have a 

number of years working with FEMA and are experienced in all facets of production of the 

Flood Insurance Rate Maps (FIRMs).  More specifically, AMEC has been performing the 

post preliminary process for other States as a CTP contractor, including but not limited to 

Alabama, Kansas, Missouri, Iowa, and North Carolina.  In all of the post preliminary 

processing projects AMEC has led for State CTPs there have been no recalled or missed BFE 

notices, no appeals, and no missed or delayed Letter of Final Determination (LFD) dates as a 

result of the actions of the CTP.  We believe that this experience will be translated to 

Arkansas especially with the rural nature of our state. 
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Arkansas Cooperating Technical Partnership Program 
Through Arkansas Natural Resources Commission 

Quality Assurance/Quality Control Plan  
DRAFT November 2014 

 
The Arkansas Cooperating Technical Partnership Program (AR CTP) was established 
between FEMA Region 6 and the Arkansas Natural Resources Commission (ANRC) in 
August 2011. ANRC selected FTN Associates, Ltd. (FTN) as their AR CTP technical 
contractor to carry out the technical activities of the AR CTP Grants, in the form of a 
Mapping Activity Statement (MAS), awarded by FEMA. As part of ANRC’s Grant EMW-
2014-CA-00162 / Statement of Work (SOW) 6, FTN has developed this Quality 
Assurance/Quality Control (QA/QC) Plan. This plan sets forth the procedures and 
guidelines that will be used in ensuring the quality of the technical work completed by 
FTN, or its subcontractors, as part of the AR CTP Team. FTN will work closely with 
ANRC in developing products funded by FEMA grants and in the execution of this 
QA/QC Plan. The QA/QC Plan outlines the steps taken during the project to verify the 
work follows and agrees with FEMA’s current guidelines and standards, including 
Operating Guidance, Technical References, and Procedure Memorandums.  
 
A.  PURPOSE OF THE QA/QC PLAN 
 
This plan outlines the steps FTN will follow for each MAS awarded to the AR CTP to 
verify and track quality in each step through review of reports and data and submittals. 
 
The QA/QC Plan is intended to accomplish the following: 
 

a. Verify all deliverables meet the standards and apply the required engineering 
principals prior to submittal; 

b. Define the roles and responsibilities of FTN staff in the production of technical 
work; 

c. Describe the tools and milestones to validate technical quality; and 
d. Describe the methods of documentation. 
 

FTN has designated MaryBeth Breed, PH, CFM® to be responsible for implementation 
of the QA/QC Plan. 
 
B.  ROLES AND RESPONSIBILITIES  
 

1. ANRC has designated Michael Borengasser, CFM®, as the CTP Coordinator 
who is responsible for all CTP project activity and ongoing coordination with 
FTN’s Project Manager. 

2. FTN’s Project Manager (PM) assists ANRC in overall project monitoring 
including: project scope, project budget, timelines and milestones, and 
execution of the QA/QC Plan.  



AR CTP QA/QC Plan 
DRAFT November 2014 

Page 2 

 

 

3. FTN’s MAS Manager/Technical Lead, assigned for each MAS, is responsible 
for monitoring, assessing, recording and reporting on the technical 
performance during the project. The MAS Manager/Technical Lead will have 
primary responsibility for completing the initial QC reports and coordinating 
the review of technical materials. The MAS Manager / Technical Lead will 
assemble the technical submittal package, including the QC documentation, 
to the Independent QC Reviewer. 

4. FTN’s Independent QC Reviewer is responsible for reviewing QC Reports 
and performing an independent technical review of submitted materials. All 
deliverables shall conform to a common format consistent with FEMA 
standards applicable at the time the MAS was executed. FTN’s Independent 
QC Reviewer will verify the submittal is complete and meets current 
standards, and prepare the QA Report for final approval by the Principal in 
Charge (PIC). 

5. The PIC will review and approve the QA report and submittal package 
provided by the Independent QC Reviewer. 

 
C.  TOOLS AND MILESTONES 
 
Once ANRC has an approved MAS, the CTP Coordinator and FTN PM will establish the 
MAS Team. FTN’s PM will assign the MAS Manager and Independent QC Review for 
each MAS. The MAS Team will review the scope of work and timeline for deliverables. 
Using the FEMA Region 6 Integrated Baseline Review (IBR), or one of similar content, 
the MAS Team will identify QA/QC report milestones for each task. QC Reports will be 
prepared following a “Checklist” format for technical reviews and QA Reports will verify 
compliance with the standards and completion of the technical reviews necessary for 
each task. 
 
Once the MAS Team has been established, the FTN PM will train the entire group in the 
QA/QC Plan and process. This will serve as an internal “kickoff” meeting and fulfill 
several other purposes: 

 Identify members of the MAS Team 

 Familiarize each member with the MAS 

 Identify QA/QC milestones and deliverable dates 

 Assign each team member their roles for the MAS 
 
The MAS Manager will coordinate a technical review of the materials by qualified staff 
members. Typically this member will be a Professional Engineer with a strong working 
experience in the various deliverable subjects (i.e. surveying, hydrology, etc.).   
 
The Independent QC Reviewer, who may be another member of the FTN staff or a 
subcontractor, will verify the technical review was conducted in accordance with the 
current standards.  The QA reports will be prepared by the Independent QC Reviewer 
and finalized by the Principal in Charge (PIC). 
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With each approved MAS, the AR CTP Team will follow the steps below: 
 

1. ANRC and FTN PM review MAS. 
2. FTN PM establishes MAS Team. 
3. FTN PM will assign the MAS Manager. 
4. FTN PM will assign the Independent QC Review. 
5. FTN PM will conduct an internal staff “kickoff” meeting to discuss the team 

assignments and other steps listed below. 
6. MAS Team will review task due dates and deliverables. 
7. FTN PM will establish QA Report submittal schedule. 
8. MAS Manager will perform, or coordinate the performance of, technical 

reviews of the appropriate MAS tasks.  This may include completing a 
QA/QC Worksheet and or project task checklists. 

9. MAS Manager will provide all QC documentation upon completion to the 
Independent QC Reviewer. 

10. Independent QC Reviewer may establish an applicable task checklist from 
current FEMA standards for each MAS. 

11. Independent QC Reviewer will perform technical review of data/products for 
conformance to the applicable FEMA standards. 

12. QA Report prepared by Independent QC Reviewer upon completion of 
review and provided to PIC. 

13. PIC gives final approval of deliverable and certifies that it meets the 
standards. 

14. FTN will submit QA Reports for each deliverable and make them available 
to the CTP Coordinator.   

15. All deliverables will be submitted by FTN to ANRC and / or FEMA Region 6 
(at the discretion of the CTP Coordinator). 

 
 
D.  METHODS OF DOCUMENTATION 
 
The AR CTP QA/QC Plan seeks to document the adherence of technical methods and 
data to the applicable standards. The MAS Manager will submit the technical QC 
Reports to the Independent QC Reviewer. Any materials produced to train, 
communicate, or mentor others on behalf of any FEMA program will be reviewed by 
ANRC and FEMA prior to delivery to stakeholders or others. These submittals will occur 
as required by each SOW or MAS and may include the following: 
 

 Global Program Outreach 

 Mitigation Planning and Technical Assistance 

 Training for State/Local Officials 

 Mentoring 

 Technical Pilot Projects 

 CNMS Database Maintenance 

 Project Scoping / Discovery 
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 Terrain Data Processing  

 Field Survey  

 Hydrology (draft and final) 

 Hydraulics (draft and final) 

 FIS Report (draft and final) 

 Base Map 

 DFIRM Mapping (draft and preliminary) 

 DFIRM Database 

 Flood Risk Products 
 
The AR CTP Team will perform technical reviews of all deliverables, production data, 
and models. These reviews will document the adherence of the materials to the 
standards. If materials do not meet the standards, a meeting of the CTP Coordinator 
and FTN’s MAS Team will discuss each item, identify solutions, and recommend a 
timeline for resolving the issues. This process should proceed quickly and take no 
longer than 4 weeks to complete. 
 
Checklists and / or review summaries for each task listed above will be developed 
based on the applicable standards as appropriate. These checklists will form the basis 
for the QA/QC Report. 
 
A QA Report will list the parties responsible for the QA/QC review and allows each to 
sign (certify) that the deliverable meets FEMA’s standards for that task. 
 
FTN has developed numerous internal QA/QC checklists for the various tasks assigned 
for Flood Insurance Rate Maps and Flood Insurance Studies. These internal checklists 
(examples provided in the Appendix) will be utilized along with any new tools and 
checklists developed internally or provided by FEMA or its contractors. 
 



 

 

APPENDIX  
QAQC Example Documentation  



 
 
 
 

 

Arkansas CTP 

Final Quality Assurance (QA) Report 
 

 

By signing the following QA Report, I agree that this deliverable meets current FEMA Standards 

as presented in _________________________________________________ dated _______ 

 

Contract/MAS No.: ______________________________________________ 

 

Date: _________________________________________________________ 

 

Project Manager: ________________________________________________ 

 

MAS Manager/Technical Lead: ____________________________________ 

 

Independent QC Reviewer: ________________________________________ 

 

Technical Leader: _______________________________________________ 

 

 

 

Task for this QA Report 

Task Description 

Technical 

Review 

Completed 

Independent 

QC 

Approved 

QA 

Approved 

Final 

product due/ 

submitted 

 

 

 

DATE DATE DATE DATE/DATE 

 

 

 



 

Guidelines and Standards for    M.10 Floodplain Mapping 
Flood Risk Analysis and Mapping Page 86 Submittal Standards 
   

 
 

Certificate of Compliance Form 

Project Name:  

Statement of Work No.:  

Interagency Agreement No.:  

CTP Agreement No.:  

Statement/Agreement Date:  

Certification Date:  

 Tasks/Activities Covered by This Certification (Check All That Apply) 

� Base Map 

� Topographic Data Development 

� Survey  

� Hydrologic Analysis 

� Hydraulic Analysis 

� Alluvial Fan Analysis 

� Coastal Analysis 

� Floodplain Mapping 

� Flood Risk Assessment 

 

This is to certify that the work summarized above was completed in accordance with the 
statement/agreement cited above and all amendments thereto, together with all such 
modifications, either written or oral, as the Regional Project Officer and/or Assistance Officer 
or their representative have directed, as such modifications affect the statement/agreement, 
and that all such work has been accomplished in accordance with the provisions contained in 
Guidelines and Specifications for Flood Hazard Mapping Partners cited in the contract 
document, and in accordance with sound and accepted engineering practices within the 
contract provisions for respective phases of the work.  This is also to certify that data files 
submitted for the work summarized above are complete and final.  Any revisions made to the 
already submitted data are included in the final submittal.  The content of the files submitted 
is sufficient for subsequent users with appropriate professional expertise to be able to 
understand the scientific and technical basis of the analysis and reproduce the findings.   

Name:  

Title:  

Firm/Agency Represented:  

Registration No.:  

Signature:  

 
This form must be signed by a representative of the firm or agency contracted to perform the 
work, who must be a registered or certified professional in the area of work performed, in 
compliance with Federal and State regulations. 

Figure M.10-1. Certification of Compliance Form



YYYMMDD_Rev0 Integrated Baseline Form
Risk MAP Study Project Name (Watershed Name/Project Area)

Regulatory (REG) Project Information  ‐ This MIP project will track efforts necessary for the FIS/FIRM update

Risk MAP Products (RMP) Project Information  ‐ This MIP project will track efforts necessary for delivery of Risk MAP Products

Note: Cells in section below will auto‐calculate based on data entry for phases below.  Do not overwrite these cells.
Project Total Cost:

Obligated Funds/Active Funds:
Planning Package (PP):

Undistributed Budget (UDB):
Leverage:

Award Fee:

Phase One ‐ Discovery

Task MIP Project MIP Task Start Date End Date Task Cost
Discovery  REG Scoping 1/0/1900 1/0/1900 ‐$                                 

Pre‐Discovery Efforts (Before Meeting)
First Pass Analysis (Enter Mileage Here)

Discovery Meeting (Labor Cost)
Discovery Meeting (Other Direct Costs)
Discovery Meeting After Action Items

CNMS Update Submittal & Coordination
Discovery Report Preparation & Distribution

Project Management ‐ Phase One

Flood Risk Database RMP Hydraulics 1/0/1900 1/0/1900 ‐$                                 
Flood Risk Assessment (HAZUS ‐ AAL)

Flood Risk Assessment (HAZUS ‐ W/ First Pass)
Areas of Mitigation Interest (AoMI)
Independent QA for Flood Risk DB

Flood Risk Report RMP Field Survey 1/0/1900 1/0/1900 ‐$                                 
Flood Risk Report Preparation

Independent QA for Flood Risk Report

Flood Risk Map RMP Floodplain Map 1/0/1900 1/0/1900 ‐$                                 

To formalize and standardize data entry into the MIP and promote an understanding of required services and deliverables possible in each phase of project 
delivery, the Region has developed the Integrated Baseline Form.  With the number of Mapping Partners and projects on‐going the Region has developed the 
Integrated Baseline Form to assist in understand and align the information within proposals and contracts with the Mapping Information Platform.  This tool 
will aide the MIP Champion in the tracking of dollars associated with Mapping Activities Statement and Contract Task Orders and will aide in future Change 
Request updates with all Mapping Partners.  Centralizing these forms will allow the Region to understand their funding distribution at any point in time, as 
well as equip the MIP Champion with the required information for MIP set up.
‐ Form has been created to provide required information entry for both PTS and CTPs.  Not all rows within form are required for each contract type.
‐ If you need additional rows, insert a column ahead of the empty row provided.
‐ Hide cells versus deleting them to allow update of project in the future as needed.
‐ 

REG Project Name:

Provider Point of Contact (CTP):

RMP Project Name:

REG MIP Case Number:

RMP MIP Case Number:

FEMA Project Monitor:

‐$                                                                                                  

Project cost cells will autopopulate based on 
your task entries below.  The funding 

distribution will be calculated based on your 
entry into the Start Date cell.

Enter award fee amount

Phase covers the effort to prepare for and hold/attend the Discovery Meeting, as well as the preparation of the Discovery Report, first round of Risk MAP 
Products and distribution.  All costs associated with the Discovery Watershed should be listed below for project set up the MIP.  
‐ Only FEMA dollars should be entered into the MIP during obligation, please enter only the FEMA dollars in each line item cost below.  
‐ Leverage dollars for Discovery phase should also be entered into this spreadsheet and will be entered into the MIP by the Mapping Partner.
‐ Regulatory (REG) Project "Scoping" task will track the Pre‐Discovery, Discovery Meeting and Discovery Report preparation and delivery
‐ Risk MAP Products (RMP) Project tasks will track preparation and delivery of the Flood Risk Report, Flood Risk Database and Flood Risk Map 

REG

RMP Field Survey

Scoping

RMP Hydraulics

‐$                                                                                                  
‐$                                                                                                  
‐$                                                                                                  
‐$                                                                                                  

Provider Point of Contact (PTS):
Provider Point of Contact (CERC):

P4 Project Identifier:



Flood Risk Map(s) Preparation
Independent QA for Flood Risk Map(s)

Flood Risk Outreach RMP Alluvial Fan 1/0/1900 1/0/1900 ‐$                                 
Discovery Findings Meeting (Labor)
Discovery Findings Meeting (ODCs)

Flood Risk Outreach Preparation
Independent QA for Flood Risk Outreach

Leverage ‐$                                 
Cash Match

Data Provided
In‐Kind Services

Discovery Phase Deliverables
For Initital Form Completion:
Please list each deliverable here for reference of the Project Monitor and Study Manager.
This area should be filled out to include all assumptions, note all data available and detail the scope required (with units) to perform Phase One.
If this phase has already been completed in a previous contract, please note prior funding year and MIP case number for project area
If a detailed list of information is included within the MAS or contract Task Order proposal, please provide a reference here to the section this data is available in
For Change Requests: 
Include an indication of deliverables and services being removed from previous MAS/Task Order write up
Include an indication of additional deliverables and services being added from previous MAS/Task Order write up
Highlight schedule and budget items that have been adjusted

Phase Two: Risk Identification and Assessment

Task MIP Project MIP Task Start Date End Date Task Cost*
Develop Topographic Data  REG Topo
Independent QA/QC ‐ Topo REG Topo QA
Perform Field Survey REG Field Survey
Independent QA/QC ‐ Field Survey REG Survey QA
Hydrologic Data Development REG Hydrology
Independent QA/QC ‐ Hydrology REG Hydro QA
Hydraulic Data Development REG Hydraulics
Independent QA/QC ‐ Hydraulics REG Hydra QA
Perform Floodplain Mapping REG Floodplain 1/0/1900 1/0/1900 ‐$                                 

Project Management ‐ Phase Two
Floodplain Mapping 

Appeal/Comment Technical Assistance
Independent QA/QC ‐ Floodplain Mapping REG Floodplain QA

Flood Risk Database RMP Hydraulics 1/0/1900 1/0/1900 ‐$                                 
1% Depth Grid

Multi‐Frequency Depth Grids
Percent Annual Chance Grid
Percent 30 Year Chance Grid
Areas of Mitigation Interest

Flood Risk Assessment (HAZUS ‐ AAL)
Independent QA for Flood Risk DB

OTHER Enhanced Risk MAP Datasets

Flood Risk Report RMP Field Survey 1/0/1900 1/0/1900 ‐$                                 
Flood Risk Report Preparation

Independent QA for Flood Risk Report

Flood Risk Map RMP Floodplain Map 1/0/1900 1/0/1900 ‐$                                 

Phase covers the effort to preparation of Hydrologic and Hydraulic Engineering and associated Risk MAP Products necessary for efforts up to Resilience 
Meeting. In alignment with the Risk MAP Process Path and Outreach Framework, the Region has identified the listed tasks as required for the Data 
Development of the Risk Identification and Assessment phase of project delivery.  Please leave these tasks within all watershed projects, as this tool will be 
used throughout the lifecycle to distribute undistributed and planning package dollars after Project Selection has occurred.
‐ Phase covers from Project Kick‐Off efforts through Resilience Meeting efforts.
‐ Phase DOES NOT include Base Map or DFIRM panel preparation.
‐ Phase deliverables include FIS partial revision deliveries and ends with a seamless floodplain layer with FBS certification as outlined in the MAS template.
‐ AAL will be updated with new analysis performed and datatables within the FRR will be updated as required.

RMP Alluvial Fan

RMP Floodplain Map

REG Floodplain

Field SurveyRMP



Flood Risk Map Preparation
Independent QA for Flood Risk Map

Flood Risk Outreach RMP Alluvial Fan 1/0/1900 1/0/1900 ‐$                                 
Flood Risk Outreach Preparation

Independent QA for Flood Risk Outreach

‐$                                 
Units Cost/Unit Total Cost

Cash Match
Dataset Provided for Study effort

In‐Kind Services

Risk Identification and Assessment Deliverables
For Initital Form Completion:
Please list each deliverable here for reference of the Project Monitor and Study Manager.
If this phase has already been completed in a previous contract, please note prior funding year and MIP case number for project area
If a detailed list of information is included within the MAS or contract Task Order proposal, please provide a reference here to the section this data is available in
For Change Requests: 
Include an indication of deliverables and services being removed from previous MAS/Task Order write up
Include an indication of additional deliverables and services being added from previous MAS/Task Order write up

Phase Three: Regulatory Product Update MIP Project MIP Task Start Date End Date Task Cost
Acquire Base Map REG Base Map
Independent QA/QC ‐ Base Map REG Base Map QA
Develop DFIRM Database REG DFIRM DB 1/0/1900 1/0/1900 ‐$                                 

Collate Update for Flood Insurance Study
Prepare Database Layers

Prepare Flood Insurance Rate Map(s)
Independent QA/QC ‐ DFIRM DB REG DFIRM DB QA
Preliminary Map Production REG Prelim
Post Preliminary Processing REG Post Prelim 1/0/1900 1/0/1900 ‐$                                 

Post Preliminary 
MSC Deliverables 

Procedure Memo 42 Deliverables
Project Management ‐ Phase Three

Flood Risk Database RMP Hydraulics 1/0/1900 1/0/1900 ‐$                                 
Changes Since Last FIRM

OTHER Enhanced Risk MAP Datasets

Flood Risk Outreach RMP Alluvial Fan 1/0/1900 1/0/1900 ‐$                                 
Flood Risk Outreach Preparation

Independent QA for Flood Risk Outreach

‐$                                 
Units Cost/Unit Total Cost

Cash Match
Data Provided for Study effort

In‐Kind Services

Regulatory Product Update Deliverables
For Initital Form Completion:
Please list each deliverable here for reference of the Project Monitor and Study Manager.
If this phase has already been completed in a previous contract, please note prior funding year and MIP case number for project area
If a detailed list of information is included within the MAS or contract Task Order proposal, please provide a reference here to the section this data is available in
For Change Requests: 
Include an indication of deliverables and services being removed from previous MAS/Task Order write up
Include an indication of additional deliverables and services being added from previous MAS/Task Order write up

REG DFIRM DB

Floodplain Map

Alluvial Fan

RMP

Leverage ‐ Regulatory Update

RMP

Leverage ‐ Risk Identification & Assessment

RMP Alluvial Fan

REG Post Prelim

RMP Hydraulics



HEC-RAS QA/QC CHECKSHEET

Hurricane_Creek_RAS.prj
*.p02
LJB
7/21/2014

KLM/TSG Rev Checked: 8/11/2014

GENERAL BRIDGES/CULVERTS

CHECKRAS run on files a Expansion/Contraction at structures Note 1
Check Errors and Warnings Table a (Include note when not = 0.3/0.5)
Peak Flows / Flow Change Locations Note 3 Expansion/Contraction XS spacing ok
Boundary Conditions a

Deck/Roadway width (< Culvert Length) ok
Deck/Roadway distance to US XS ok

CROSS SECTIONS
Embankment Slopes ok

Manning's 'n' values
LOB ok Verify Survey points / model ok
Channel ok
ROB Note 9 Culvert Length (Should be > than Roadway Width) ok

Reach lengths Ineffective Flow Stations Note 8
LOB a
Channel a Piers / Low Chords ok
ROB a
Channel length vs stationing ok Weir coefficients default
  (If ROB & LOB > CH, include note) (Include note when not = default)

Culvert Flow - check if flow in culvert ok
Bank Stations Note 2

Culvert entrance/exit losses ok
Top widths ok (Include note when not = default)

Bridge/culvert modeling approach Note 7
Vertical extensions? n/a

Culvert solution criteria (inlet vs outlet control) ok
Non-structure expansion/contraction Note 1

(Include note when not = default) Verify culverts / bridges against photos survey
Cross Section Modifications

Ineffective Flow Note 8 Manning's 'n' in structure vs XS 2 & 3 channel ok
Levees (Incl note if not certified) n/a
Blocked Note 8 FLOODWAYS

Floodways are reviewed in full in the
FW QAQC page that follows.

Review XS Plots Note 2

PROFILES

Crossing water surface profiles Note 4

Negative changes in Water Surface Note 5

Critical depths ok

Bridges / culverts look okay Note 6

Comments or Special Considerations:
General Comments:

1

2 RS 33022: bank stantions look to be high compared to survey around the structure. Looks like reviewing we grabbed a couple of points at the 

C/E values of 0.3/0.5 are typically present for XS 2, 3, and 4 of a structure. RS 33385 is XS 4 of a structure, but it uses normal 0.1/0.3 values.

Please rename RAS model to be HC_RAS.* to match previous naming conventions.

Noted C/E values of 0.4/0.6 at locations throughout the model but the change in not consistent through the structure (e.g. on XS 2 & 3 are 

Completed by:

Project Name: Hurricane Creek Watershed CTP RAS file name:
Project Number: 03015-0005-005 RAS Plan chkd:

Hurricane Creek Checked By:

Revisions by:

Please clean out excess geometries and plans from the modeling to reduce possibilities for grabbing incorrect files.

Creek Name/ID:

Please remove the 50% and 20% events from the model as they were from a previous project.
Please rename the plan title to be 5 Flood Plan, Multiple Run, etc.

different). Please change or document why they differ through a structure.

SPECIFIC COMMENTS

KLM Date:

S:\projects\03015-0005-010\tech\QAQC Plan\Appendix QAQC Resources\HC_RAS_chk_EXAMPLE.xlsx



3

4
5

6

7

8

9

TSG Notes:

Some bridge openings were corrected to be vertical.

Floodway was determined and meets the required specifications.

RS 23267: extend LOB ineffective to cover full extent of 500 year event. See station 575.
RS 20506: block far ROB away based on mapping

RS 24634 - 21769: Consider adding Manning's "n" value for HCT1 tributary channel.

To keep some surcharges under -0.05 feet Manning's values were raised in some locations (<=0.005) except for XS 294347 and 29299 where the 
were raised by 0.01 (0.03 to 0.04) based on pictures of overgrown channel.

The profiles do not cross, however, one internal xs (13322 MO U) has the 1% and 2% flipped -- They appear to be almost identical and fix 
themselves on the internal ds xs.

does not cause trouble upstream.
Please doublecheck elevations of ineffective locations, as we want to set them to match the lowest elevation of the road embankment. See
ROB at Boone Road.
RS 25441 and 25336: At 25441, far ROB is blocked, yet at 25336 the flow is effective. It appears that you could remove the upstream block
based on mapping results.

RS 27826 - 25589: Large pond in ROB could possibly be blocked / set to ineffective to a certain elevation to account for existing water, if it

structure.

Highway 183, Cynamide Rd, Interstate 30 and its service roads, Highway 5, and Westminster Ave structures all have sharp top of road 

RS 36456: Based on mapping and road orientation, it appears that the ineffective setting and road embankment in the ROB should be stopped 
before the adjacent channel, which would allow for effective flow in the overbank. 

RS 29836: Block in ROB seems high based on mapping. It appears that one could make the argument for a block elevation of approx. 362'

RS 14950: Channel 'n' value appears in overbank. Please review and correct as necessary.

RS 29437 - 27826: far ROB appears that it could be set to ineffective based on review of mapping.

RS 34267, 33874: consider adding ineffective in far LOB elevations for the 100 year and smaller elevations as flooding is backwater 

which is elevation of high ground around the pond. Please review and adjust as necessary.

smoothing out the top of road in the overbanks and also providing a near vertical edge to strucutres that have railings on them.

summary of discharges table submitted as part of the hydrology submission.

RS 17270, 16053: Consider moving RCB out one station point.

elevation transitions in the overbank. This is likely moving from survey to LIDAR data, the presence of a railing, or both. Please consider

There are multiple locations throughout the model that have negative surcharges between cross sections. We need to attempt to remove these

RS 32864: Consider moving LCB up point to better transition between US and DS settings.

From the XS plots, we have a crossing profile that occurs at RS 34553 (Hwy. 5). Please review and correct as necessary.

RS 19963: Consider ineffective flow for ROB area seperated by high ground based on mapping results.

RS 18837: Consider block in LOB area and ineffective settings in part of  ROB based on mapping results

RS 12781 - 18209: Consider ineefective settings for flooding in the LOB based on mapping

from the model, or attempt to get them below -0.05 ft. Noted at least one location had a surcharge of over 0.5 ft.

RS 31615: Noted entire ROB is marked as ineffective, yet from mapping this appears that is should be effective area. Please review.
RS 33385, - 32686: consider adding additional ineffective in ROB to account for Interstate constriction in the mapping.

Please remove flow change locations at 35442, 26771, 22662, and 21288, as these flow changes decrease and are not consistent with the

higher flows, it could impact the lower events. (See Boone Road structure for use of these coefficients).
For all structures with piers, consider adding coefficients for the Momentum and Yarnell's methods. While this may not change a lot on the 

S:\projects\03015-0005-010\tech\QAQC Plan\Appendix QAQC Resources\HC_RAS_chk_EXAMPLE.xlsx



Note that each part of the database
is not listed here.  Tables are 
only listed if there is a specific

item that needs to be checked.

PROJECT NAME: REG CASE NO. Otherwise, the section "Entire

CLIENT: FEMA Region VI/Arkansas Natural Resources Commission RMP CASE NO. Database" is used for all parts of database.

Applicable G&S Section:

QC Reviewer(s): Date of 
Completion:

Responses Completed By: Date of 
Completion:

QC Verification Completed By: Date of 
Completion:

Number Item Checked Response/Resolution QC Verification
1 Entire Database
2 Correct version is used

3
Coordinate system is GCS_NAD_1983_NSRS2007.

4 Make sure all fields populated and data appear to be correct.
5 Make sure all lookup tables populated and data appear to be correct.
6 Make sure Null values have appropriate values per p. O-26.
7 Topology has been validated (rules are stored in DB).
8 Metadata file follows standards set forth.
9 S_AOMI_Pt
10 Enhanced dataset.  Leave unpopulated if not part of study.

11
Was AOMI data evaluated and approved for use by communities, FEMA Region, 
State Hazard Mitigation Officer, Floodplain Manager?  Send spreadsheet for 
approval for use.

12 Are the assumptions made in the AOMI entries true based on data presented?  For 
example, does the new floodplain actually show a noted culvert insufficiency?

13 Make sure all fields populated and data appear to be correct.
14 S_CenBlk_Ar
15 Dollar amounts are expressed in whole dollars.
16 Census blocks are not clipped
17 S_CSLF_Ar
18 See checks in CSLF QC Document.
19 S_FRD_Pol_Ar

20
NFIP Status is populated based on data from the FEMA Community Status Book 
Report. http://www.fema.gov/national-flood-insurance-program/national-flood-
insurance-program-community-status-book

21
CRS Rating is populated based on Flood Insurance Agent’s Manual. 
http://www.fema.gov/media-library/assets/documents/34745

22
Flood policy numbers and coverage are populated with current data. 
http://bsa.nfipstat.fema.gov/reports/1011.htm#DET

APPENDIX O: Format and Standards for Non‐Regulatory Flood Risk Products (March 2012);                            APPENDIX N: Flood Risk 
Data Development (January 2012); Flood Risk Database Technical Reference (June 2013)                                               

Comment

Flood Risk Database Quality Control Checklist



Number Item Checked Response/Resolution QC VerificationComment

23 Past declarations should be totaled at county level.  Each community listed should 
have the same number. http://www.fema.gov/disasters/grid/state-tribal-government

24 S_FRD_Proj_Ar

25
Includes only communities that are affected by the flood risk information.  The 
entire county is only included if applicable.

26 S_FRM_Callout_Ln

27 Digitized FROM a centroid of the callout box TO the feature being highlighted.

28 S_HUC_Ar

29
Includes watersheds in and around the project area - not clipped at county 
boundary.

30 Includes HUC8, 10, and 12
1 S_UDF_Pt
2 Enhanced dataset.  Leave unpopulated if not part of study.
3 FRR_Custom

4
Stores custom text written for the communities in Section 3 of the FRR, Flood Risk 
Analysis Results.

5 Stored as an Office Open XML 2.0 compliant markup fragment.
6 L_AOMI_Summary
7 Enhanced dataset.  Leave unpopulated if not part of study.
8 There should be a record for each community and a record for totals for study.
9 L_Claims
10 Claims data is current.
11 There should be a record for each community and a record for totals for study.
12 L_CSLF_Summary
13 Check calculations using the S_CSLF_Ar feature.

14
There should be a record for each community for each area of change (SFHA, 
NONSFHA, FLOODWAY, CHHA) and a record for totals for study.

15 Area is shown in square miles.
16 L_Exposure
17 Dollar amounts are expressed in whole dollars.

18
Direct HAZUS outputs by census blocks are aggregated in order to come up with 
totals.

19 There should be a record for each community and a record for totals for study.
20 Values calculated from clipped census blocks and areas weighted.
21 L_Local_GBS

22
Enhanced dataset only used if there is more specific General Building Stock data 
provided for the study.

23 L_RA_AAL
24 Calculations in HAZUS crosswalk spreadsheet.
25 Dollar amounts are expressed in whole dollars.
26 Values are not area-weighted and are at census block level.

27
For RETURN_PER, in addition to one record for each percent chance event (10%, 
2%, 1%, 0.5%, 0.2%) used in the assessment, a record should be included for the 
average annualized event. 

28 L_RA_Refined
29 Calculations in HAZUS crosswalk spreadsheet.
30 Dollar amounts are expressed in whole dollars.
31 Values are not area-weighted and are at census block level.



Number Item Checked Response/Resolution QC VerificationComment
32 L_RA_Composite
33 Refined HAZUS data takes precedence over AAL data.
34 AAL results are used where depth grids do not cover.
35 Dollar amounts are expressed in whole dollars.
36 L_RA_Summary
37 Compiled using L_RA_Composite.
38 Dollar amounts are expressed in whole dollars.

39
Direct HAZUS outputs by census blocks are aggregated in order to come up with 
totals.

40 There should be a record for each community and a record for totals for study.
41 L_RA_UDF_Refined
42 Enhanced dataset.  Leave unpopulated if not part of study.
43 Rasters
44 Cell size is 10m.
45 All have UTM projection.
46 Horizontal datum is NAD83 (NSRS 2007), meters.
47 Includes Hillshade, Depth_xxxpct, Pct30yrChance, PctAnnChance, etc.
48 Correct naming conventions were used.
49 Depth grids correctly handle negative values as NoData.

50
Grids have full coverage with the preliminary S_Pol_Ar and superimpose on 
eachother.

51
There are no "dry" or "NoData" areas in the depth grids that are shown as in a 
floodplain on the Preliminary maps.

52 Backwater areas are mapped within the grids.
53 Spot check grid cells against topography.



 

 

APPENDIX B 
Arkansas HUC8 Watersheds



Little Red

Spring

Little Missouri

Upper Ouachita

Cadron

Dardanelle Reservoir

Frog-Mulberry

Ouachita Headwaters
Polk County

Strawberry

Lower Ouachita-Smackover

Fulton County

Lower Little Arkansas, Oklahoma

Crawford County

Sebastian County

NRCS AOI 20150406

Existing LIDAR Inventory

CTP HUC8-County LIDAR Request

Priority

1

2

3
.

1 in = 32 miles



 

 

APPENDIX C 
AR CTP Project Priorities / FEMA Grant Funding Requests 

 



Arkansas CTP – FEMA Grant Funding Requests 

 

 
1. ANNUAL PROGRAM MANAGEMENT - $225,535 

 

a) Business Plan Update (2016) - $8,000 

The Multi-Year Annual Business Plan was originally submitted to FEMA in September 

2012.  Annual updates have been prepared for 2013, 2014, and 2015 previously.  This 

information has been used to develop a proposed project plan, including cost estimates 

and cost sharing for grant opportunities in the future years of Risk MAP (2016 – 2017).  

The goal for the 4
th

 Annual Update is to incorporate changes to the State Business Plan 

based on the successes and/or lessons learned from the previous year(s), and information 

gathered from outreach with communities, other state agencies and in-state federal 

agencies.   

b) Annual Program Management Activities - $37,403 

 Coordination with FEMA 

 Coordination with in-state Federal Agencies  

 Coordination with State Partners 

 Coordination with Communities 

 Outreach meetings, calls, correspondence 

 Management of Discovery and Risk Map Projects 

 Management of Other Engineering Projects 

 Management of CTP contract with FTN. 

 

c) Data Updates: CNMS and Statewide Pre-Discovery Datasets - $5,000  

Continue the CNMS database reviews and updates utilizing FEMA’s PTS contractor and 

FEMA Region 6 to address inconsistencies in the stream networks across the state.  

ANRC plans to continue to provide updates on the database as well as ongoing 

maintenance of the data.  An accurate CNMS database is essential to properly identify the 

priorities for the State of Arkansas.  The improved dataset will assist in the development 

of the Risk MAP programs and products that will enable Region 6 to meet and exceed 

their Risk MAP metrics.  The State CTP will incorporate the changes that occur in FY 

2015 per the results of ongoing efforts by the CTP and the Region.  CNMS updates will 

be captured through outreach events at the state and local level. 

Last fiscal year, the State CTP completed the Statewide Pre-Discovery Pilot Project. As 

some of the datasets included in the initiative need to be updated periodically, ANRC 

plans to continue to provide updates on the database as well as ongoing maintenance of 

the data. The updated datasets will allow the Pre-Discovery Initiative to remain up-to-

date; thus allowing future Discovery efforts to be completed in a more efficient manner. 

d) Focused Outreach Activities - $10,000 

Focused outreach activities will continue to include an annual State Partners meeting. 

The ongoing goal of the meeting is to establish new partners and engage existing partners 



with an open dialogue about the State CTP Risk MAP program and planned projects.  

Getting partners excited about the program and the potential for data sharing, as well as 

cost sharing, is a critical element to  program’s success. Additional focused outreach 

activities will include developing and maintaining local partnerships to acquire existing 

data, identify projects needed, advance flood risk reduction and promote ongoing 

mitigation efforts throughout the State of Arkansas. 

Outreach will continue beyond the annual meeting to include association meetings of a 

variety of agencies, such as the Arkansas Emergency Managers Association, Arkansas 

Municipal League, and Arkansas Floodplain Managers Association. 

Additional outreach will be focused on those communities that have progressed through 

Discovery to assist them in understanding the Risk MAP program.  It will also be focused 

on identifying and encouraging mitigation actions as a result of Discovery and the Flood 

Risk Products provided. 

The AR CTP, AGISO, and other governmental agencies are working together to continue 

the statewide LiDAR Working Group, which was established in previous years.  The 

success of this working group is a top priority for both agencies and we hope will 

demonstrate the effectiveness of collaboration. 

e) Statewide Levee Initiative – $47,000 

ANRC is currently exploring the creation of a state levee safety program in order to 

address issues with levees that are associated with a taxing district (levee district, 

drainage district, watershed district, etc). These districts collect funds from those 

protected by their respective levees, but recent flood events have revealed that some 

taxing districts with levees are either inactive or not performing the necessary activities to 

maintain their levee(s). It is anticipated that there are a number of levees and/or levee 

districts that are not currently part of the USACE’s National Levee Database or FEMA’s 

Mid-Term Levee Inventory. This inhibits ANRC’s effectiveness in understanding flood 

risk along major streams with levee-protected areas (such as the Arkansas River, Red 

River, Black River, and White River) and thus, misses key opportunities to promote flood 

risk mitigation activities and properly plan for Levee Analysis and Mapping Procedure 

(LAMP) projects. It is proposed that a study be conducted to assimilate data from various 

sources in order to identify taxing district levee systems in Arkansas that are not currently 

being tracked by the USACE or FEMA. The steps to be taken to gather this data may 

include: 

 

 Compilation and review of existing levee data for the state, including sources such as 

FEMA, US Army Corps of Engineers, Arkansas Highway Department, AGISO, and 

County Assessor’s parcel databases. Data to be gathered includes but not limited to: 

o Total mileage of the project levees (segments and system). 

o Background information on levees. 

o Certification status of the levees (past and present). 

o Status of topographic data (LIDAR) along and behind the levee. 

o Anticipated impacts based on levee certification status. 

 Title search using existing ANRC staff for initial effort. 



 Review of historical documents and legislation to identify which levee districts has 

been legally created. 

 Mapping/GIS-based methods. 

 Survey county officials/staff regarding levees. (County Judges, Emergency 

Management, Conservation District, Road/Bridge Crew) 

After compiling the existing information on these levee systems and assessing their 

needs, an outreach plan will be formulated to assist levee owners in understanding key 

flood risk issues, such as the FEMA levee certification process, the LAMP process, 

operation & maintenance of a levee system, levee owner liability, and other relevant 

topics. Presently, the AR CTP has proposed to perform a LAMP project on the Arkansas 

River levees within Pulaski County. The AR CTP proposes to apply the Statewide Levee 

Initiative in more detail to this proposed project area to develop information needed to 

perform LAMP. Deliverables for this task would include: 

 

 Outreach Plan and documented results. 

 Database of existing levee information, including all source documentation. 

 Plan for completion of the statewide database including identification of unknown 

levees, field reconnaissance data, and continued outreach with levee owners and 

responsible parties. 

 

f) ANRC Risk MAP & CERC Coordinator for Risk MAP Deployment 

Based on the programs past successes and continued growth (funding and projects), 

ANRC believes that this reflects the need for an additional staff person to continue and 

grow. Additionally, ANRC believes that given the time and continued support from 

FEMA through program management and project activities, ANRC can pursue an 

additional staff person to become a part of the AR CTP Program. The purpose of this 

position would be to handle increased Risk MAP duties, including handling the 

Community Engagement and Risk Communication (CERC) activities as there is a need to 

provide assistance to users/stakeholders who receive the regulatory and non-regulatory 

products of Risk MAP.  

 

g) Mitigation Data Management through AGISO 

The AR CTP Program has been working with AGISO since the inception of the program 

to develop a relationship of partnering that will benefit the State of Arkansas and its 

hazard mitigation stakeholders.  During the 2016 Program Year it is anticipated that 

AGISO will take on a more active role, primarily through the LiDAR Working Group, 

but also in their hosting and management of Mitigation and Statewide Pre-Discovery 

Data collected during the Pre-Discovery Pilot Project.  We believe expanding the State’s 

role through other agencies demonstrates the collaborative spirit of the CTP Program and 

will allow the program to expand to reach a more diverse group of stakeholders.  This is 

accomplished with AGISO’s strong ties to the Arkansas University Systems and the 

geographic information system users.    

 



2. DISCOVERY, BASE LEVEL ENGINEERING, AND PHASE 1 RISK MAP 

PRODUCTS - $370,091 

Discovery Meetings:  In order for Arkansas to assist FEMA Region 6 in meeting the metrics 

for Risk MAP deployment, it is important to perform Discovery Meetings. These meetings 

are instrumental in evaluating and documenting the needs within the State of Arkansas, but 

more importantly for encouraging partnerships in data and funding going forward.  The top 

five priority watersheds were identified in Arkansas where performing Discovery Meetings 

and developing Flood Risk Products will open the doors to future opportunities for 

collaboration with multiple partners for engineering and mitigation projects.  These 

watersheds were identified as the top priorities based on our knowledge of potential 

partnerships which optimize cost sharing opportunities of any funds awarded through 

FEMA’s grant program by combining them with local community planned projects and 

because of recent flood events that have elevated the need to deploy the watersheds.  Existing 

projects have also been identified that are underway in these watersheds that further reinforce 

the need to perform Discovery to capture and assist with mitigation opportunities that will 

further the Region’s advancement of obtaining its metrics. 

Base Level Engineering (BLE):  BLE is an initial analysis using automated methodology to 

generate “approximate” hydraulic models and mapping at the watershed level for use at the 

Discovery Meeting in establishing talking points and discussion.  The BLE procedures and 

deliverables are still in development with FEMA, so the AR CTP is indicating its 

commitment to work with FEMA in preparing and providing this analysis by including it in 

our project proposals. 

Phase 1 Flood Risk Products:   Upon completion of the Discovery activities for the 

watersheds the AR CTP Team will prepare version 1 of the Flood Risk Products, which 

includes the Flood Risk Map, Flood Risk Database, and Flood Risk Report.  These products 

will be delivered to the communities and to the Map Service Center and will be updated as 

Phase 2 projects are performed in the watershed. 

 

a) Priority 1:  L’Anguille (HUC8: 08020205) 

Discovery, BLE, and Phase 1 Flood Risk Products - $81,336 

The L’Anguille Watershed largely includes portions of the following counties:  

Craighead, Cross, Lee, Poinsett, St. Francis, and Woodruff.  There are 13 incorporated 

communities in the watershed, which is sandwiched between the Cache and Lower St. 

Francis Watersheds, and the population centers include all or portions of Forrest City, 

Jonesboro, and Wynne.  Flood risks and opportunities for mitigation exist throughout the 

watershed.  The L’Anguille Watershed includes one county, Craighead, who is working 

with preliminary DFIRMs and is part of the FEMA Region 6 Seclusion process, whereby 

portions of the county will be mapped based on the older effective mapping until the 

Levee Analysis and Mapping Process (LAMP) can be performed in the county.  Lee, 

St. Francis, and Woodruff counties do not currently have modernized FIRMs.  A 

Discovery Meeting in this watershed will initiate the Risk MAP process allowing 

progress toward identifying Risk MAP products that would be effective in reducing 

and/or mitigating flood risk in the watershed.  Topographic data (LiDAR based) has been 

developed and is being processed throughout the watershed.   The City of Jonesboro has 



also recently invested in additional LiDAR.   The Arkansas Silver Jackets Team is also 

committed to solving some of the State’s flood risks and is currently focusing efforts on 

the White, Black, Cache, and St. Francis Rivers, that may provide mitigation benefits to 

the nearby L’Anguille Watershed.  Defining and developing these partnership 

opportunities as well as performing Discovery in this watershed, and the adjacent 

watersheds of the Lower St. Francis and Cache Watersheds, allows for an opportunity to 

combine meetings for efficiency and to achieve cost savings. 

Repetitive losses in the counties largely included in the L’Anguille Watershed have 

exceeded $6.6 million from 1978 through February 2012, and there are over 2,400 

policies.  These reported values include entire counties, which may or may not be wholly 

located in the watershed.  

Craighead, Cross, Poinsett, St. Francis and Woodruff Counties have Hazard Mitigation 

Plans that expired, however at the writing of this Business Plan Update Woodruff and 

Poinsett Counties have updates underway.  Lee County has no known Hazard Mitigation 

Plan. 

In the L’Anguille Watershed, 619 miles of stream have been included in the CNMS 

database
1
.  Of the 619 stream miles, 115 stream miles are classified valid and the 

remaining 504 stream miles have been designated as having an unknown status, neither 

valid nor unverified. 

 

b) Priority 2:  Lower St. Francis (HUC8: 08020203) - $129,914 

 

Discovery, BLE, and Phase 1 Flood Risk Products - $86,914 

 

Analysis and Mapping Procedures for Non-Accredited Levees (LAMP) (East Bank 

St. Francis Floodway to Big Lake Floodway West Levee System (System #11) and 

the Big Lake and St. Francis River East Levee System (System #12) - $43,000 

 

The Lower St. Francis Watershed largely includes portions of the following Arkansas 

counties:  Clay, Craighead, Crittendon, Cross, Greene, Lee, Mississippi, Phillips, 

Poinsett, and St. Francis.  The Lower St. Francis Watershed spans the eastern side of 

Arkansas and includes 50 incorporated communities within Arkansas.  The population 

centers located in the watershed includes all or portions of Blytheville, Forrest City, 

Jonesboro, Marion, Paragould, and West Memphis.  The Lower St. Francis Watershed 

also extends into portions of the following Missouri Counties:  Bollinger, Butler, 

Dunklin, Stoddard, and Wayne, and the communities of Bethany, Cardwell, Dexter, 

Dudley, Holcomb, Kennett, and Puxico.  Flood risks and opportunities for mitigation 

exist throughout the watershed.  The St. Francis Watershed includes several counties 

working with preliminary DFIRMs (Clay and Craighead) and that are part of the FEMA 

Region 6’s Seclusion Process, whereby some of the effective mapping is being retained 

until a LAMP project can be initiated.  The counties affected by Seclusion include Clay, 

Craighead and Greene.   Lee and St. Francis Counties do not currently have modernized 

FIRMs.  A Discovery Meeting in this watershed will initiate the Risk MAP process 

allowing the transition toward an effective DFIRM to be more efficient for those counties 



where levee issues are unresolved, and identifying other Risk MAP products that would 

be effective in reducing and/or mitigating flood risk in the watershed.  Topographic data 

(LiDAR based) has been developed and is being processed throughout the watershed.   

The City of Jonesboro has also recently invested in additional LiDAR.   The Arkansas 

Silver Jackets Team is also committed to mitigating some of the State’s flood risks and is 

currently focusing efforts on the White, Black, Cache, and St. Francis Rivers.   Defining 

and developing these partnership opportunities, as well as performing Discovery in this 

watershed, and the adjacent watersheds of the L’Anguille and Cache Watersheds, allows 

for an opportunity to combine meetings for efficiency and to achieve cost savings.  The 

northernmost portion of the St. Francis Watershed is located in the State of Missouri, 

which is an active CTP in Region 7.  The State of Missouri, through their Emergency 

Management Agency (SEMA) has worked closely with AMEC Environment & 

Infrastructure, a member of the Arkansas CTP Team.  This inter-state / inter-regional 

familiarity provides welcome coordination opportunities for the Discovery process.  

Greene County has recently been selected by FEMA to start a LAMP Project.  This 

project is being done by FEMA outside of the AR CTP Program. 

Repetitive losses in the Arkansas Counties largely included in the St. Francis Watershed 

have exceeded $17 million from 1978 through February 2012, and there are over 5,000 

policies.  These reported values include entire counties which may or may not be wholly 

located in the watershed.  

Clay County has a current approved Hazard Mitigation Plan.  At the writing of this 

update, Craighead, Crittenden, Cross, and St. Francis Counties have expired Hazard 

Mitigation Plans.  Phillips County’s Hazard Mitigation Plan is pending adoption.  

Mississippi and Poinsett Counties are working on updates. Greene and Lee Counties have 

no known Hazard Mitigation Plan.  The status of the hazard mitigation plans for the 

Missouri Counties is not included. 

In the Lower St. Francis Watershed, 890 miles of stream have been included in the 

CNMS database.  All of the 890 stream miles have been designated as having an 

unknown status, neither valid nor unverified.  In the eastern half of Arkansas there are 

some concerns from FEMA Region 6 on the number of stream miles and their validation 

status.  The CNMS mileage of this watershed will be reviewed, revised, and confirmed 

with the Region during Discovery. 

 

Additionally, as part of the Lower St. Francis Watershed, the State CTP, through a strong 

partnership with FEMA, would like to implement a special project. This project would 

utilize BLE data developed as part of the Discovery process and expand it, as necessary, 

to perform an engineering analysis for the East Bank St. Francis Floodway to Big Lake 

Floodway West Levee System (System #11) and the Big Lake and St. Francis River East 

Levee System (System #12); thus determining the upper and lower terminus of mapping 

that could be expected as part of the ongoing levee certifications. As the State CTP lists 

the Lower St. Francis Watershed as a high priority, we believe that this type of analysis, 

along with focused outreach at the Discovery stage and our local presence and 

relationships will be very important to the success of this task. This approach has been 

proposed by FEMA Region 6 personnel as a way to allow existing projects that have 



been held up by levee certification an opportunity to continue moving forward to 

regulatory product stage. 

 

c) Priority 3:  Cache (HUC8: 08020302) 

Discovery, BLE, and Phase 1 Flood Risk Products - $81,350 

The Cache Watershed largely includes all or portions of 30 communities in Arkansas and 

Missouri.  The larger communities are the Cities of Brinkley, Jonesboro, Newport, 

Piggott, and Walnut Ridge.  The Arkansas Counties located in the Cache Watershed 

include Clay, Craighead, Cross, Greene, Jackson, Lawrence, Monroe, Poinsett, Prairie, 

Randolph, and Woodruff.  A small portion of the Cache Watershed extends into Missouri 

and includes a portion of unincorporated Butler County, Missouri.  The largest population 

center in Northeast Arkansas, Jonesboro, is partially located in the Cache Watershed.  

Flood risks and opportunities for mitigation exist throughout the watershed.  The Cache 

Watershed includes Clay, Craighead, and Jackson counties working with preliminary 

DFIRMs.  Woodruff, Monroe, and Prairie Counties are not yet modernized, and 

Woodruff County is working with FIRM maps nearly 25 years old.  A Discovery 

Meeting in this watershed will initiate the Risk MAP process to identify Risk MAP 

products that would be effective in reducing and/or mitigating flood risk in the watershed.  

Topographic data (LiDAR based) has been developed and is being processed throughout 

the watershed.   The City of Jonesboro has also recently invested in additional LiDAR.   

The Arkansas Silver Jackets Team is also committed to solving some of the State’s flood 

risks and is currently focusing efforts on the White, Black, Cache, and St. Francis Rivers.  

Defining and developing these partnership opportunities as well as performing Discovery 

in this watershed, and the adjacent watersheds of the L’Anguille and Lower St. Francis 

Watersheds, allows for an opportunity to combine meetings for efficiency and to achieve 

cost savings.  The northernmost portion of the Cache Watershed is located in the State of 

Missouri, which is an active CTP in Region 7.  The State of Missouri, through their 

Emergency Management Agency (SEMA) has worked closely with AMEC Environment 

& Infrastructure, a member of the Arkansas CTP Team.  This inter-state / inter-regional 

familiarity provides welcome coordination opportunities for the Discovery process.  

Repetitive losses in the counties largely included in the Cache Watershed have exceeded 

$20 million from 1978 through February 2012, and there are over 5,000 policies.  These 

reported values include entire counties which may or may not be wholly located in the 

watershed.  

Clay County has a current approved Hazard Mitigation Plan.  At the writing of this 

update, Craighead, Cross, and Lawrence Counties have expired Hazard Mitigation Plans.  

Phillips County’s Hazard Mitigation Plan is pending adoption.  Jackson, Monroe, 

Poinsett, Prairie, and Woodruff Counties are working on updates. Greene and Lee 

Counties have no known Hazard Mitigation Plan.  The status of the hazard mitigation 

plans for the Missouri Counties is not included. 

In the Cache Watershed, 1,665 miles of stream have been included in the CNMS 

database
1
.  Of the 1,665 stream miles, 88 stream miles are classified valid, and the 

remaining 1,577 stream miles have been designated as having an unknown status, neither 

valid nor unverified.  In the eastern half of Arkansas there are some concerns from 



FEMA Region 6 on the number of stream miles and their validation status.  The CNMS 

mileage of this watershed will be reviewed, revised, and confirmed with the Region 

during Discovery. 

 

d) Priority 4:  Dardanelle Reservoir (HUC8: 11110202)  

Discovery, BLE, and Phase 1 Flood Risk Products - $77,491 

The Dardanelle Reservoir Watershed largely includes portions of the following counties:  

Franklin, Johnson, Logan, Newton, Pope, Searcy, and Van Buren.  The largest population 

centers in the watershed are Clarksville and Russellville.  Several smaller communities 

are located in the watershed including Altus, Branch, Caulksville, Charleston, Coal Hill, 

Dardanelle, Denning, Dover, Hartman, Hector, Knoxville, Lamar, London, Morrison 

Bluff, Paris, Ratcliff, Scranton, Subiaco, and Wiederkehr Village.  Flood risks and 

opportunities for mitigation exist throughout the watershed.  The Dardanelle Reservoir 

Watershed includes Lake Dardanelle, formed upstream of the Dardanelle Lock and Dam, 

which is on the Arkansas River serving navigation and hydropower. 

The outer limits of the Dardanelle Reservoir Watershed are located in the counties of 

Newton, Searcy, and Van Buren, which are the only counties in the watershed that do not 

have modernized FIRMs.  While a Discovery Meeting in this watershed will initiate the 

Risk MAP processes allowing progress toward an effective DFIRM for these counties, 

the primary reason is based on the mitigation activities being undertaken by several of the 

communities within the watershed, including but not limited to the City of Russellville.  

The City of Russellville has recently acquired updated topographic data (LiDAR based) 

that can/will be used in drainage improvement and mitigation activities.  The US Army 

Corps of Engineers in Little Rock along with the City of Russellville may have an 

opportunity to develop a partnering program to address some of the flooding issues 

within Russellville.  In addition, the U.S. Forest Service  has contracted watershed studies 

in the Ozark and Ouachita National Forests which may include additional data sharing 

opportunities.  Initiating Discovery in this watershed will enable the Arkansas CTP to 

develop and utilize these partnership opportunities and collaborations.  In addition, 

performing Discovery in this watershed and the adjacent watershed, Lake Conway-Point 

Remove, allows for an opportunity to combine meetings for efficiency and to achieve 

cost savings.   

Flood losses in the counties largely included in Dardanelle Watershed have exceeded 

$1.8 million from 1978 through October 2012.  Currently there are over 500 policies 

documented within these counties.  These reported values include entire counties which 

may or may not be wholly located in the watershed.  The only repetitive losses recorded 

within the counties wholly or partially included in the watershed are located in Franklin 

and Van Buren counties. 

Franklin, Johnson, and Pope Counties have current approved Hazard Mitigation Plans.  

Logan, Newton, Searcy, and Van Buren Counties have no known Hazard Mitigation 

Plans. 

In the Dardanelle Reservoir Watershed, approximately 792 miles of stream have been 

included in the CNMS database
1
.  Of the 792 stream miles, 548 stream miles are 



classified valid and the remaining 244 stream miles have been designated as having an 

unknown status, neither valid nor unverified.   

 

3. OTHER ENGINEERING PROJECTS:  $3,547,922 

 Phase 2 Risk MAP Restudy – Craighead County, AR: $360,060 

 Lower Arkansas Maumelle Watershed / Phase 2 & 3 Projects: up to $643,280 

 Bayou Meto Watershed / Phase 2 & 3 Projects:  up to $1,067,158 

 Illinois Watershed / Phase 2 Projects:  up to $1,025,925 

 LAMP on Arkansas River: $ 451,499 

 

a) Phase 2 Risk MAP Restudy, Craighead County, AR:  $360,060 

 Community of Bay 2D work area: $87,000 

 Incorporation of existing LOMC/PMR (Butler’s Ditch): $10,125 

 Incorporation of LDS study (near Bono, AR): $4,500  

 Incorporation of updated FEMA Zone A modeling: $12,200 

 Remaining Craighead County Phase 2 (Updated modeling, Non-Regulatory 

Products, Outreach, etc): $149,435 

 Incorporation of Jonesboro study data and bring up to FEMA standards: $96,800 

or 

 Redelineation of Jonesboro study area (assumes USACE data does not get 

incorporated): $15,000 

 

In recent fiscal years, FEMA Region 6 has conducted revised studies for Zone A areas 

throughout the county and a preliminary study to review the need for a restudy of the 

floodplain near Bay, Arkansas. The result of the revised Zone A studies did not include 

ongoing Seclusion areas throughout the County, and the preliminary 2D hydraulic 

analysis shows that the current, effective 1-D modeling significantly overestimates the 

floodplain in the wide, flat floodplain around Bay. The State CTP, and its contractor, 

have reviewed the preliminary 2D analysis around Bay and agree that the results of the 

preliminary study reveal the need for a more detailed study, which will require a more 

complex 2D analysis to be conducted in this area. The CTP would like to be involved in 

the development of this modeling and the associated outreach activities. Since that time, 

the City of Jonesboro has undertaken a large study performed by the USACE. As part of 

this Phase 2 study, the CTP proposes to work to incorporate the previous FEMA 

analyses; incorporate the City of Jonesboro data, bringing it up to FEMA standards as 

appropriate, or redelineate and map existing floodplains to new topographic data; 

incorporate existing Letters of Map Change since the previous preliminary FIRM data 

was developed; perform updated Zone A analyses within the Seclusion areas of the 



county; and perform modeling and mapping updates associated with non-accredited levee 

systems. The performance of modeling and mapping associated with non-accredited 

levee systems can be included with the ongoing Discovery and Special projects work 

within the priority watersheds listed by the CTP. We believe that our technical abilities 

and focused outreach, as well as our local presence and relationships, will be very 

important to the success of this task.   

 

b) Lower Arkansas – Maumelle Watershed (HUC8: 11110207):   $643,280   

(Local match contributions to be explored through ongoing outreach with Pulaski County 

and the City of Little Rock) 

 Phase 2 Risk MAP Restudy Little Maumelle River: $450,038 

 Phase 2 Risk MAP Restudy Coleman Creek: $145,462 

 Phase 3 Risk MAP Physical Map Revision Rock Creek: $29,880 

 Base Level Engineering Modeling (Pulaski County – Zone As) - $17,900 

Additional task and schedule information is available upon request. 

FEMA and their national contractor conducted Discovery Meetings and activities in the 

Lower Arkansas – Maumelle (LAM) Watershed, prepared a Discovery Report identifying 

the priority areas within the LAM watershed, and completed Flood Risk Products for the 

LAM Watershed. The LAM watershed includes the largest population center in the State, 

Pulaski County. The ANRC, utilizing the established CTP Program, is proceeding with 

performing Risk MAP activities outlined in the Discovery Report and/or Flood Risk 

Report in cooperation with the communities and stakeholders within the community.   

Phase 2 Little Maumelle River – The City of Little Rock and Pulaski County have 

expressed concerns regarding the hydrologic analysis that is reflected on the effective 

maps which has been retained on the Pulaski County, AR preliminary FIRMs. In order to 

confirm the validity of the Little Maumelle River flows and the resulting SFHA, the City 

and County are considering a collaborative relationship with the State CTP to perform a 

restudy of this watershed. There has been a renewed interest in development in the 

SFHA’s of the Little Maumelle River, which warrants a renewed interest in confirming 

the appropriate risk along this river.  An updated Phase 2 Little Maumelle River restudy 

is estimated to cost approximately $450,038, which is due largely the high profile interest 

in the areas surrounding the river. Based on the local knowledge, we anticipate higher 

than normal outreach and communication efforts for this effort. 

Phase 2 Coleman Creek – The City of Little and the University of Arkansas at Little 

Rock (UALR) are planning a series of mitigation actions including but not limited to 

stream restoration, channel improvements, road crossing reviews and updates where 

appropriate. A Phase 2 Risk MAP restudy of Coleman Creek would be instrumental in 

the development of a strategic plan for the Coleman Creek system. There is no historical 

model data available, digital or hard copy, from the FEMA Data Library. Several 

different consulting firms in the Little Rock area have been involved in design and 

hydraulic model development on Coleman Creek, however, there is not a complete model 

to date. To perform a complete restudy (which could be augmented by available data) is 

estimated to cost approximately $145,462. 



Phase 3 Rock Creek – During 2015 the AR CTP Team updated Rock Creek through 

Little Rock in cooperation with the City of Little Rock.  Rock Creek is a large 

watercourse that traverses nearly the entire City of Little Rock from west to east.  It was 

identified as an important restudy due to the age of the study, development through the 

City, and inconsistencies in the hydrology identified by different organizations.  The 

upper end of State Capitol Drain was also included in the restudy in order to update the 

Zone A SFHA’s to detailed Zone AE with floodways.  For future consideration, the AR 

CTP and the City agree that the restudy efforts along Rock Creek may uncover additional 

needs on the tributaries to Rock Creek.   

In order to continue the forward progress of the restudy with Rock Creek and update the 

SFHAs a Phase 3 Risk MAP Physical Map Revision would be anticipated which is 

estimated to cost approximately $29,880.  It is important to the AR CTP and to the City 

that we continue the forward momentum generated with the restudy of Rock Creek and 

the smaller tributaries so that the community residents will benefit from the new updated 

analysis. 

Base Level Engineering (BLE) modeling is becoming a useful tool for communities when 

allowing development in Approximate Special Flood Hazard (Zone A) Areas. Pulaski 

County recently completed its countywide Digital Flood Insurance Rate Map (DFIRM) 

update. However, much of the data on the maps is based off of old contour based terrain 

or was digitized based on ongoing levee certification issues. Additionally, the Lower 

Arkansas Maumelle Watershed was deployed during the early stages of the RiskMAP 

program, prior to the BLE requirement. As such, Pulaski County has been experiencing 

increased growth and questions in the approximate Zone A areas of the County. The CTP 

believes the development of BLE modeling for the County would be a beneficial and cost 

effective approach for better floodplain management, without updating recent DFIRM 

maps. 

 

c) Bayou Meto Watershed (HUC8: 08020402):   $1,067,158  

(Local match contributions are being explored through ongoing outreach with Sherwood, 

Jacksonville, Jefferson County and Lonoke County.) 

 Phase 2 Risk MAP Restudy, Bayou Meto Tributary 2:  $57,703 

 Phase 2 Risk MAP Restudy, Bayou Meto / Kellogg Creek:  $689,700 

 Phase 2 Risk MAP FIS Update Jefferson County: $154,172 

 Phase 2 Risk MAP FIS Update Lonoke County: $165,583 

Additional task and schedule information is available upon request. 

Phase 2 Bayou Meto / Kellogg Creek – The City of Sherwood, in an effort to mitigate the 

frequent flooding of Jax-Cato Road at Kellogg Creek which has cut off access to a local 

subdivision for several days, is interested in evaluating roadway and culvert design 

considerations to reduce the length of time the roadway is underwater and restricting 

access, but also to develop some potential mitigation actions that could reduce the 

flooding losses to the homes. The City of Sherwood understands that this may be a multi-

year endeavor in order to eventually reduce and/or remove the homes from risk of 

flooding, but the first step is to elevate the road and size a hydraulic structure to lessen 



the occurrences of road closings. This project is also being considered for a FEMA Grant 

now that the Pulaski County Hazard Mitigation Plan update has been approved. Kellogg 

Creek is a tributary to Bayou Meto, which has been included in the proposed estimate, 

however, as we continue to review this project we expect to better define the scope and 

cost. The estimated cost does not include any construction. At this time the Phase 2 Risk 

MAP project associated with this mitigation action is $689,700. 

Phase 2 Bayou Meto Tributary 2 – As a result of existing work completed during 2015, 

the City of Jacksonville has determined a new area of need and is interested in teaming to 

convert existing Zone A mapping to detailed Zone AE with Floodway along Bayou Meto 

Tributary 2. Much of the area along the floodplain is currently rural; however, there is an 

increased pressure to begin development. With that increased pressure for development, 

the City would like to have Base Flood Elevations to aid in responsible floodplain 

development. At this time the Phase 2 Risk MAP project associated with this project is 

$57,703. 

Phase 3 Jacksonville/Cabot – During 2015 the AR CTP performed new studies in 

Jacksonville and Cabot on streams identified during Discovery as needed to be updated.  

This includes Bayou Meto Tributary 1 and Drain 3 and Drain 3S in Cabot.  These 

communities have expressed a very strong desire to move forward with map revisions so 

that the actual flood risk is updated on their FIRMs.  It is also important to the AR CTP 

that we continue the forward momentum generated with these restudies so that the 

community residents will benefit from the new updated analysis.  

Phase 2 Update Jefferson and Lonoke Counties – During the Bayou Meto Discovery both 

Jefferson County and Lonoke indicated the desire to have the ability to determine base 

flood elevations on their FIRMs.  These counties are considered modernized; however, 

they were completed prior to the advent of automated methodology and hydraulic models 

that accompany the FIRMs of later studies.  In addition, the topography used was not 

detailed.  Both of these counties would benefit from an updated FIS Restudy.  FEMA 

Region 6 has funded the acquisition and processing of LiDAR elevation data for 

Jefferson County to be completed and delivered by December 2015.  To perform an FIS 

update for Jefferson County with the newly acquired topography is estimated to cost 

$154,172.  An FIS update for Lonoke County would require that additional quality 

elevation data be collected in the northern half of the county.  Once the county has 

quality topography, an FIS update is estimated to cost $165,583.  

  

d) Illinois Watershed (HUC8: 11110103):   $1,025,925 

(Local match contributions are being explored through ongoing outreach with the 

stakeholders in the Illinois Watershed.) 

 Phase 2 Risk MAP FIS Update Benton County: $514,292 

 Phase 2 Risk MAP Restudy, multiple streams (Bentonville):  $158,078 

 Phase 2 Risk MAP Restudy, multiple streams (Rogers):  $116,996 

 Phase 2 Risk MAP Restudy, multiple streams (Lowell):  $100,353 

 Phase 2 Risk MAP Restudy, multiple streams (Springdale):  $136,206 



Additional task and schedule information is available upon request. 

Phase 2 Update Benton County – During the Illinois Watershed Discovery, Benton 

County indicated the desire to have the ability to determine base flood elevations for 

approximate zones on their FIRMs.  This county is considered modernized; however, it 

was completed prior to the advent of automated methodology for the development of 

hydrologic and hydraulic modeling that accompanies current FIRMs.  In addition, the 

topography used was first generation LIDAR data. Additionally, Benton County has 

recently contracted to gather new LIDAR data as part of an ongoing grant.  This county 

would benefit from an updated FIS Restudy.  To perform an FIS update for Jefferson 

County with the newly acquired topography is estimated to cost $514,292. 

Phase 2 Risk MAP Restudy (multiple streams in Bentonville) – During the Illinois 

Watershed Discovery, the City of Bentonville provided multiple locations (approximately 

8.8 miles total) where new and/or updated studies would be preferred. These areas are 

subject to growth and development pressure. Any new studies within these areas would 

be performed with updated LIDAR data currently being gathered by Benton County. At 

this time the Phase 2 Risk MAP project associated with this project is $158,078. 

Phase 2 Risk MAP Restudy (multiple streams in Rogers) – During the Illinois Watershed 

Discovery, the City of Rogers provided multiple locations (approximately 4.8 miles total) 

where new and/or updated studies would be preferred. These areas are subject to growth 

and development pressure. Any new studies within these areas would be performed with 

updated LIDAR data currently being gathered by Benton County. At this time the 

Phase 2 Risk MAP project associated with this project is $116,996. 

Phase 2 Risk MAP Restudy (multiple streams in Lowell) – During the Illinois Watershed 

Discovery, the City of Lowell provided multiple locations (approximately 3.4 miles total) 

where new studies would be preferred. These areas are currently approximate zones that 

the community would like base flood elevations on, or the community believes these 

areas to be incorrectly mapped. Any new studies within these areas would be performed 

with updated LIDAR data currently being gathered by Benton County. At this time the 

Phase 2 Risk MAP project associated with this project is $100,353. 

Phase 2 Risk MAP Restudy (multiple streams in Springdale) – During the Illinois 

Watershed Discovery, the City of Springdale provided multiple locations (approximately 

6.0 miles total) where new and/or updated studies would be preferred. These areas are 

areas of approximate zones that the community would like base flood elevations on to 

address development pressure. Any new studies within these areas would be performed 

with updated LIDAR data currently being gathered by Benton County. At this time the 

Phase 2 Risk MAP project associated with this project is $136,206. 

4. Analysis and Mapping Procedures for Non-Accredited Levees (LAMP) on Arkansas 

River:  $451,499 

a) Arkansas River:  Baucum Levee, Old River Drainage District Levee, Plum Bayou Levee, 

and Woodson Levee, Pools 5 and 6, Lower Arkansas Maumelle Watershed 

HUC8 11110207:  $321,206  

 Year 1 Outreach / Initiation of LAMP:  $42,412 

 Year 2 Outreach / Stakeholder Meetings / Coordination:  $40,259 



 Year 2 Engineering Analysis through Draft Map:  $238,535 

 

b) Arkansas River:  Roland Levee, Pool 7, Lower Arkansas Maumelle Watershed 

HUC8 11110207:  $130,293  

 Year 1 Outreach / Initiation of LAMP:  $22,295 

 Year 2 Outreach / Stakeholder Meetings / Coordination:  $24,638 

 Year 2 Engineering Analysis through Draft Map:  $83,360 

 

The State CTP would like to be a strong and active partner with FEMA in the 

implementation of the LAMP, including the outreach and engineering, in Arkansas. 

The State CTP, and its contractor, have reviewed the LAMP Guidance and believe a 2-

year project plan can be developed that will result in draft FIRMs being available for 

review by the affected jurisdictions within that time frame.   Year one would include the 

outreach strategy, development of the project team and stakeholder groups, and initiation 

planning meetings.  We believe that focused outreach, as well as our local presence and 

relationships, will be very important to the success of this task.  We have identified the 

outreach strategy as a “Year 1” task; however, it is believed that this could be 

accomplished in less than 1 year.  A draft estimate of the outreach and engineering 

services to apply LAMP on the above listed levees on Arkansas River has been prepared.   

The State CTP has learned that the US Army Corps of Engineers (USACE) may be 

updated modeling on the Arkansas River during 2015 - 2016.  A member of USACE’s 

contract team is also a part of the AR CTP Team, which should allow for collaborative 

project activities to be realized more efficiently.   
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